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Executive Summary  

The School Dropout Prevention Pilot (SDPP) Program is a three-year program, funded by the U.S. 

Agency for International Development (USAID), aimed at mitigating student dropout from primary and 

secondary school. Its objective is to provide evidence-based programming guidance to USAID missions 

and countries in Asia and the Middle East on student dropout prevention by piloting and testing the 

effectiveness of dropout prevention interventions in Cambodia, India, Tajikistan, and Timor Leste. 

SDPP’s three-stage applied research approach includes 1) identifying best practices in dropout prevention 

in the U.S. and developing countries (Result/CLIN 1); 2) identifying those groups, grades and/or 

geographic areas most severely affected by dropout and analyzing the risk factors and conditions affecting 

dropout (Result/CLIN 2); and 3) designing, implementing, and evaluating pilot interventions to keep at-

risk students in the most acutely affected areas in school (Result/CLIN 3). 

During its first year, SDPP operations started up successfully at headquarters (HQ) and in the four pilot 

countries, despite delays experienced in introducing and receiving official, in-country approvals for the 

project. Subcontracts were negotiated and signed between Creative Associates International and five 

U.S.- and field-based subcontractors, each of whom completed recruitment of their staff and, for the field 

partners, also established and equipped head office and project site offices. The exception was India, 

where due to subcontracting issues and a lengthy government approval process, project site selection and 

operational start-up were delayed until the fourth quarter.   

Startup delays affected the implementation of activities according to the project’s year one work plan; 

nevertheless, significant progress was made during the year under each of the three Result/CLIN areas, as 

follows: 

Result/CLIN 1: A comprehensive review of the U.S. and international literature on dropout prevention 

research and programming was conducted, and a report was written, reviewed, and approved by USAID. 

The report provides a profile of those at risk of dropout and describes the types and effectiveness of 

evaluated dropout prevention programs, with recommendations for implications for SDPP. During the 

fourth quarter, the report was translated into five local languages and printed. Distribution of the report is 

under way and will continue as key findings from the report are presented in each country early in fiscal 

year (FY) 2012, as a key part of the process of selecting and designing SDPP interventions.  

Result/CLIN 2: Dropout data trends analyses were completed in all four countries, allowing SDPP and its 

stakeholders to frame the magnitude of the dropout problem and to identify the locations and grades most 

acutely affected in each country. Detailed reports on research conducted on the policies and programs in 

each country affecting dropout were also completed and approved by USAID. The trends analyses and 

policies/programs inventories were translated into local languages in the fourth quarter and will also serve 

to inform the selection and design of interventions. Primary research on dropout among the targeted 

grades in the selected project sites was completed in Tajikistan, Cambodia and Timor Leste and was 

started in India. Data was collected from nearly 4,400 respondents in and around 95 schools in the first 

three countries; in India, during quarter four, a research team was assembled, sample schools were 

selected, and initial data was collected from 32 schools.  

Result/CLIN 3: In all four countries, key stakeholders have been identified to serve on pilot coordination 

bodies, and government focal point persons and departments have been named. During the fourth quarter, 

planning for the upcoming, in-country consultation and design workshops was completed, including a 

detailed analysis of the key outcomes from the review of worldwide experience with dropout prevention 

programming and the country-specific assessments, review of contractual parameters and statistical power 

calculations, and preparation of presentations and other materials. The workshops will be the venue at 

which the dropout prevention interventions for each country will be identified and designed, together with 

plans for monitoring and evaluating the impact of the interventions. 
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I.  Project Overview, Rationale and Strategy 

For the past two decades, children’s access to basic education has been the major focus of national and 

international education development efforts. However, as more children enroll in school, but fail to 

complete it, school dropout has become recognized as a major educational challenge both in developed 

and developing countries. Although the pattern of dropout varies by country, the result is the same: 

increasing numbers of under-educated and unemployable youth. Reducing dropout is key to improving 

access to basic education, particularly in countries with relatively high enrollment rates where most 

school-age children who do not currently attend school have previously been enrolled in school.  

The School Dropout Prevention Pilot (SDPP) Program is a three-year multi-country program, funded by 

the U.S. Agency for International Development (USAID), aimed at mitigating student dropout from 

primary and secondary school. Its objective is to provide evidence-based programming guidance to 

USAID missions and countries in Asia and the Middle East (AME) on student dropout prevention by 

piloting and testing the effectiveness of dropout prevention interventions in four target countries:  

Cambodia, India, Tajikistan and Timor Leste. Using multiple channels, including a web-based platform, 

SDPP will build a community of practice, sharing information and feedback on intervention design, 

research methodologies, and results.  It will also produce practical and accessible guidance and models 

for designing, implementing and assessing drop-out prevention programs in primary and secondary 

school.   

SDPP will advance knowledge on dropout prevention programs through an applied research approach.  In 

a three-stage process, it will: 

1. Identify best practices in dropout prevention in the U.S. and developing countries (Result/CLIN 1). 
 

2. Identify existing policies and programs in each country designed to prevent or reduce student dropout 

and analyze dropout trends to identify the groups, grades and geographic areas most severely affected 

by dropout.  SDPP will conduct a situational analysis in the target area and among the most affected 

groups in order to understand the risk factors and conditions affecting dropout (Result/CLIN 2). 
 
3. Design, implement and evaluate interventions to keep at-risk students in schools in the most acutely 

affected areas. There are no preconceived interventions to reduce dropout prescribed by the project; 

design will be tailored to fit the needs of the target group in each country, based on the situational 

analysis and informed by promising interventions noted in the literature review. However, SDPP will 

not fund school construction, subsidies/incentives, general teacher training, vocational education, or 

workforce development activities. SDPP will rigorously assess the effectiveness and replicability of 

the pilot project interventions to provide state-of-the-art information on which dropout prevention 

strategies work (and those that do not), using randomized control trials and/or quasi-experimental 

designs and combining quantitative and qualitative methods (Result/CLIN 3). 

SDPP is implemented by Creative Associates International with international partners Mathematica 

Policy Research (Mathematica) and School-to-School International (STS), and local partners 

Kampuchean Action for Primary Education (KAPE) in Cambodia, Institute for Development, Education, 

and Learning (IDEAL) in India, and CARE in Timor Leste. With technical guidance from Creative’s 

SDPP headquarters, implementing partners in the target countries will implement the SDPP program, 

working with the government and key stakeholders to identify the project target group and site, design 

interventions, and assess effectiveness.   
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II.   Progress toward Results and Requirements and Activities Undertaken 

A.  Result/CLIN 1: Elements of Successful Student Dropout Prevention Programs Identified 

Programs or interventions from around the world which have been evaluated for their effectiveness in 

reducing dropout have been identified in order to help determine programming recommendations for the 

four pilot countries and to inform the selection and design of interventions in each country. The review of 

existing U.S. and international research on dropout prevention also provides critical information regarding 

dropout to USAID and its partners in the AME region.  

Requirement 1.1:   Conduct Identification and Analysis of U.S. and International Evidence-Based 

Student Dropout Prevention Programs and Interventions 

During the first and second quarters, under the coordination of consultant Lorie Brush, the SDPP team at 

headquarters and field levels researched and assembled literature, research studies, and project references 

on dropouts, absenteeism and/or retention. A variety of channels were used, including searches of the 

internet, library journals, and websites of institutions that deal with education and specifically with 

dropouts (e.g. What Works Clearinghouse), and direct contact with organizations that implement or 

evaluate international projects related to dropout, researchers, and international funding agencies that 

support education programs.  

Relevant studies and information were reviewed, synthesized and summarized according to a 

standardized format. The research uncovered a total of 26 dropout prevention programs that met stringent 

research criteria, including topic/outcome relevance, timeframe relevance, sample relevance, and research 

design relevance. An additional eight programs were identified which met some, but not all, of these 

criteria. The literature search also yielded a clear picture of the general characteristics of children who 

drop out of school in both developed and developing countries. 

Identification of additional, relevant research on dropout prevention programming will continue 

throughout the project life, with updates made as necessary on the project website and/or in the literature 

review report. Preliminary findings were presented to the USAID team in charge of SDPP oversight 

(Rebecca Adams, Chris Capacci-Carneal and Meghan Mattern) in November 2010. 

All four standards under Requirement 1.1 have been met. 

 

 

 

 

 

 

 

Requirement 1.2:   Produce Report on U.S. and International Evidence-Based Student Dropout 

Prevention Programming 

The results of the literature review were synthesized into a school dropout prevention and analysis report 

that includes (1) a profile and characteristics of children and youth at risk of dropout, (2) a typology of 

interventions mitigating dropout, (3) case studies of the 26 intervention evaluations that meet rigorous 

research criteria and the eight intervention evaluations met some of these criteria, including estimated 

costs associated with the interventions, and (4) a set of recommendations for the SDPP program. The 

report was reviewed by SDPP headquarters and field partners, USAID/Washington, and USAID Activity 

Standards Achieved: 

 Plan for conducting the identification and analysis provided within thirty days after award. 

 Plan for identification and analysis includes methodology and criteria to identify effective 

evidence-based programs and interventions for preventing student dropout. 

 Identification and analysis includes a review of at least fifteen programs or interventions. 

 A synthesis of effective interventions that can be adapted to the pilot countries. 
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Managers in all four pilot countries. After incorporating feedback, the report was submitted and approved 

by USAID in the second quarter. A total of 280 copies of the report in English were printed.  

All six standards under Requirement 1.2 have been met. 

 

 

 

 

 

 

 

 

 

 

 

 

 
Requirement 1.3:  Distribute Report on U.S. and International Evidence-Based Student Dropout 

Prevention Programming 

The electronic version of the final English report was distributed during the third quarter to 

USAID/Washington, to each of the four USAID Missions in the pilot countries, and to the in-country 

implementing partners of SDPP. A total of 196 English reports were distributed to the pilot countries, 

including 100 during quarter four. Distribution of the hard copies to host country representatives, the 

USAID Missions, and other key stakeholders began during the fourth quarter in all four countries, in 

accordance with distribution lists drafted by the field partners and reviewed with their Activity Managers 

at USAID. Additional copies will be distributed during the design consultation workshops in the coming 

quarter. 

During the fourth quarter, field offices completed translating the report into Khmer, Tajik and Russian
1
, 

and Portuguese and Tetun (for Cambodia, Tajikistan, and Timor Leste, respectively), printed reports, and 

began distribution. In Cambodia, distribution to Provincial Office of Education and District Office of 

Education representatives took place at a meeting to update education officials on the progress of the 

SDPP project (in Pursat province). Distribution will continue in coordination with the design workshops 

next quarter.   

The three standards under Requirement 1.3 have all been partially achieved. 

 

 

  

                                                 
1
 Translation into Russian was added at the request of the USAID/Tajikistan Activity Manager. 

Standards Achieved: 

 Draft report submitted within thirty (30) days after completion of analysis. 

 Report includes an executive summary, which succinctly profiles specific interventions, combinations of 

interventions and or programs that have demonstrated student dropout prevention. 

 Report includes estimated costs associated with each intervention or program associated with positive 

results. 

 Report includes a conclusion as to which interventions/programs are most convincing and make the 

greatest contribution to the understanding of student dropout prevention. 

 Report is grammatically correct and contains no spelling or punctuation errors. 

 Minimum of two hundred (200) reports packaged. 

 

Standards Partially Achieved: 

 Minimum of two-hundred (200) total hard copy reports distributed to USAID pilot missions, and the AME 

Regional Bureau in English. 

 Minimum of fifty (50) hard copy reports distributed to each of the four (4) USAID pilot missions and the 

respective host country representatives and key stakeholders in the official languages of the country. 

 Report, in English, distributed to intended recipients within thirty (30) days after TO COTR approval. 
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Requirement 1.4:  Present Findings of the Analysis 

A PowerPoint presentation summarizing the key findings from the report was finalized during the fourth 

quarter. Presentations of key findings will be incorporated into the in-country design consultation 

workshops scheduled during the October – December quarter. As such, none of the standards for 

Requirement 1.4 were completed during the year. 

 

 

B.  Result/CLIN 2: Risk Factors and Conditions that Increase the Likelihood of Students Dropping 

Out of School in the Pilot Countries Identified 

In-depth assessments of the risk factors and conditions that influence school dropout were completed in 

three of the four pilot countries during the year (Cambodia, Tajikistan, and Timor Leste). The assessment 

in India was under way at the end of the year. In each country, this effort involved three main 

components, including analyzing national data on dropout trends; identifying existing policies and 

programs designed to prevent or reduce student dropout; and conducting field-based, primary research on 

dropout in the geographic areas and with the target populations and grades that pilot project interventions 

will address. The assessments will provide the SDPP team, USAID Missions, and the respective host 

governments in the pilot countries with key analytical information to assist with discussions about future 

programming.  

Requirement 2.1:  Identify Assessment Tools 

Development of tools to be used in conducting primary research on dropout in the four pilot countries was 

undertaken in several stages over the first three quarters. As a first step, SDPP’s research team at HQ and 

in the field worked to identify already-existing data collection instruments related to student dropout 

available from USAID and through the international community. The team reviewed the documentation 

amassed for the literature review and searched the internet to locate references to other studies that were 

likely to have used relevant instruments. Publication lists and project literature at USAID, the World 

Bank, UNICEF, UNESCO and other groups involved in dropout-related research, as well as international 

surveys such as the Demographic Health Survey, the Living Standards Measurement Survey, Programme 

for International Student Assessment (PISA), and Trends in International Mathematics and Science Study 

(TIMSS), were also consulted and yielded relevant instruments. Education researchers, donors and 

implementers in the SDPP pilot countries were also contacted for recommendations.  

All of the instruments or tools identified were reviewed for their relevance to the factors generally 

considered related to student dropout. An inventory was compiled, indicating the source and country or 

region of origin of each instrument or tool and categorizing each in terms of the factors that it assesses, 

the instrument type, its intended respondents, its administrators, and its application and relevance to the 

SDPP country assessment.
2
 The inventory served as a source of information for the development of 

instruments for conducting the in-depth SDPP assessments (and will also serve as a reference for others 

studying school dropout). While none of the instruments were appropriate for use in their entirety or “as 

                                                 
2
 Although a “non-deliverable,” the tool inventory was submitted to the COTR in March. 

 

Standards Not Yet Achieved: 

 A minimum of five (5) presentations total on report findings made to USAID AME Regional Bureau, 

USAID pilot missions and host country representatives and key stakeholders.  
 

 Presentations include all key findings. 
 

 

 Presentations include a power point that summarizes findings. 
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is” for SDPP’s assessments, many of them included questions and informed areas of inquiry that SDPP 

was able to assimilate into the instruments which the project developed for this research.  

A total of nine data collection instruments, including a school data capture tool and questionnaires for use 

with at-risk students, dropouts, parents or guardians of at-risk students, parents or guardians of drop-outs, 

teachers, school administrators, local education officials, and school-focused community group members, 

were developed. The “core” instruments were developed jointly by Creative, Mathematica and STS. They 

were sent to SDPP field offices in Cambodia, Tajikistan, and Timor Leste first for review, revisions, and 

customizing for local circumstances in preparation for the data collection which took place in those 

countries during the third quarter. In the fourth quarter, the instruments were sent to the SDPP team in 

India, who also reviewed and made minor adaptations to suit the India context. A list of the assessment 

tools and the factors they address (“Inventory of Instruments for the Situational Analysis”) was compiled, 

submitted to USAID/Washington in April, and approved by the COTR. 

The nine instruments were translated into Khmer (Cambodia), Tajik (Tajikistan), and Tetun (Timor Leste) 

and pre-tested during data collector training in the third quarter in these three countries. During the fourth 

quarter, the instruments were translated into Hindi for use in India. As was the case in the other three 

countries, minor additional modifications to some questionnaires were made in India during training and 

after conducting the pre-test.  

In addition to the data collection instruments and data entry system, the following supportive tools were 

also developed and, where necessary, translated into local languages: instructions for conducting pre-

visits to schools, team leader instructions, instructions for local assistants to be used at each school to help 

identify respondents and make other survey preparations, respondent sample sheets and instructions (for 

selecting at-risk students and dropouts), parental consent forms, government letters of permission, 

protocols and interview guides for each instrument, school visit document handling form, document 

inventory form, document management protocol, questionnaire tracking spreadsheet, document 

management checklist, and a set of over 50 training materials, including instructions on confidentiality, 

informed consent, research ethics and protocol, and instructions on how to conduct interviews with 

different respondent groups, such as at-risk students, girls and women (see Appendix 3).  

 

All standards under Requirement 2.1 have been met.   

 

Requirement 2.2:  Conduct an In-depth Assessment of Student Dropout Issues and Trends in each 

of the Four Pilot Countries 

To ensure that pilot projects address the most critical academic and social pressures that influence dropout 

in each of the four pilot countries, SDPP conducted in-depth assessments in each country to identify 

children or youth who are most vulnerable to dropping out of school; determine the reasons for dropout in 

the most affected areas; and assess the effects of existing policies and/or programs designed to prevent or 

reduce student dropout rates. Progress made towards completing the in-depth assessments during the year 

is as described below, summarized under each of the three major tasks: (1) analysis of dropout trends, (2) 

policy and program analysis, and (3) on-site primary research that profiles children at risk of dropping out 

and the factors and conditions affecting dropout.   

Standards Achieved: 

 List of assessment tools for each of the four (4) countries that indicate the subset of core tools for all 

countries. 

 Each proposed assessment tool specifies the factor(s) it assesses. 
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Analysis of Dropout Trends:  Working from guidelines developed during the first quarter, SDPP field 

staff identified in-country data sources and worked with Ministry of Education (MOE) counterparts to 

compile recent data on enrollment, dropout, promotion, survival, completion, repetition, and/or transition 

rates. Staff from Creative and the other US-based SDPP subcontractors supported the in-country work on 

the trend analyses through site visits (to India by Creative and Mathematica, to Timor Leste by STS, and 

to Cambodia and Tajikistan by Creative). Field visits to candidate project sites for further data collection 

and consultations with local authorities and community members supplemented the data analysis work in 

Cambodia and India (by local partners KAPE and QUEST, respectively).  

 

By the end of the second quarter, the trend analyses had resulted in the identification of the geographic 

areas, groups, and grades most severely affected by dropout in each country. Final selection of the project 

sites and target grades and populations was undertaken in close coordination with government 

representatives and USAID in each country, taking into account other important considerations such as 

patterns of migration, security, accessibility, receptivity of national and local authorities, and presence of 

similar initiatives by others. In India and Tajikistan, briefing papers were prepared and discussed with 

government as part of the selection process, and in Cambodia and Tajikistan the site selections played an 

important role in the development of formal project agreements. 
 

In the fourth quarter, a proposal was submitted to the Bihar Education Project Council, State Project 

Director, Sarva Shiksha Abhiyaan (SSA), making a case for the selection of one of two districts in Bihar 

state, based on District Information System of Education (DISE) data and Selected Educational Statistics 

(SES) from the Ministry of Human Resource Development (MHRD) on dropout, promotion, survival and 

transition rates. In September, a letter of authorization from the Bihar State government approving SDPP 

work in Samastipur district was received. 
 

Final site selection
3
 and target grades in the four countries have been determined as follows: 

 

Country Project Site Target Grade(s) 

Cambodia Battambang, Banteay Meanchey and Pursat provinces Grades 7-9 

India Samastipur district, Bihar State Grade 5 

Tajikistan 
Baljuvon, Temurmalik (Sovet), and Vose districts, Khatlon 

region 
Grade 9  

Timor Leste Bobonaro, Ermera, and Liquica districts Grades 4-6 

 

Reports on the data trends analyses have been completed for Cambodia, Tajikistan, and Timor Leste and 

drafted for India. The reports, which frame the magnitude of the dropout problem and identify the 

locations, groups and grades that are most acutely affected by dropout in each country, were finalized 

during the fourth quarter after review by in-country SDPP staff and updating as needed to account for 

new information or data which became available during the quarter. In Cambodia, feedback on the report 

from the Department of Planning, Ministry of Education, Youth and Sport (MOEYS), was also 

incorporated into the final report. In Tajikistan, additional information was obtained from the national 

MOE as well as from the three District Education Directors and some of the heads of schools in the 

targeted districts during the fourth quarter.   

                                                 
3
 Power calculations were revised in late September, indicating that more schools than originally thought will be 

required. Additional provinces will be added to reach the specified number of schools. 
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Translation of the trend analysis reports was also carried out during the fourth quarter in Cambodia 

(Khmer), Tajikistan (Tajik and Russian), and Timor Leste (Tetun and Portuguese). 

Policy and Program Analysis: Through the first three quarters of the year, each SDPP field office 

researched and compiled information on government policies or institutionalized practices of government 

that may have a positive or negative effect on dropout in their country, including those which may 

improve retention or deal with other factors associated with dropout, such as overage and absenteeism. In 

addition, field staff gathered information on past or current government or non-governmental programs 

with potential for influencing dropout, including details on the objectives, target groups, and reported 

effect of the program on dropout, where available. In gathering the required information, field staff 

consulted with the MOE, UN agencies, other non-governmental organizations (NGOs), and/or donor 

agencies and conducted internet searches for relevant web sites.  

Creative HQ staff and a consultant (Brush) compiled the information provided by each field office into a 

report detailing the relevant policies and programs and evaluating implications for SDPP programming. 

The report was submitted to USAID/Washington and forwarded to USAID Missions in the pilot 

countries. Comments from the field were incorporated into a final version of the document during the 

fourth quarter. The consolidated inventory with information from all four countries was submitted to 

USAID/Washington and approved in July. From this report, four individual country reports were also 

prepared and translated (into Khmer, Tajik, Russian, Tetun, and Portuguese) during the fourth quarter. 

The final consolidated report and the individual country reports were distributed electronically to 

USAID/Washington and to the four USAID Missions. 

On-Site Primary Research: A research plan describing the key research questions, primary research 

approach and methods, the sampling frame and size, instruments and tools to be developed, and detailed 

timeline for research preparation, training, data collection and data analysis, was developed by Creative, 

Mathematica, and STS with input from USAID and the implementing partners during the first two 

quarters of the year. The plan was finalized, submitted to USAID, and approved during the third quarter. 

By agreement with USAID, one overall plan was developed, with a few minor, country-specific 

adaptations and with country-specific timelines, rather than four individual country plans. 

The primary research exercise was completed during the third and fourth quarters in Tajikistan, Cambodia 

and Timor Leste and had begun in India by the end of the fourth quarter (see below). In all four countries, 

preparations for the research included compiling lists of eligible schools for the sampling frame and 

sample selection; obtaining government permission and authorization letters for the data collection 

activity; hiring data collectors (team leaders and members) and data entry staff; procuring training 

facilities; lining up practice schools and respondents for instrument pretest and training activities; 

arranging for field transport; and setting up data entry stations. A timeline of the main assessment 

activities carried out in each country is provided in Appendix 2.  

The assessments were initiated in Cambodia, Tajikistan, and Timor Leste with pre-visits to each of the 30 

schools randomly selected from among the schools with target grade populations in the identified project 

sites. During the one-day pre-visits, Team Leaders and Field Supervisors collected basic data from each 

school, made observations of the facilities, conducted headcounts, and selected local assistants 

responsible for identifying respondents for the data collection exercise. 

Three sets of training were held in each country to build research skills and ensure adequate 

understanding of the SDPP research processes, methods, and materials. One- to two-day trainings were 

held for implementing partner staff and team leaders in conducting the school pre-visits. Six-day 

trainings
4
 for data collectors, team leaders, field supervisors, and (in Cambodia and Timor Leste) data 

entry personnel, were also conducted, facilitated jointly by Creative, Mathematica, STS, and 

implementing partner staff. These trainings served to familiarize research teams with the SDPP project, 

                                                 
4
 Five days for all personnel, a sixth day for team leaders and field supervisors alone. 
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the research design, purpose and approach, and the survey instruments, as well as to build skills in using 

the instruments and methods of interviewing. Instruments were refined based on feedback provided 

during the training and during field-testing of the instruments. Up to three days of training for the 

personnel responsible for entering data was also facilitated in each country by SDPP field staff 

responsible for database management and/or by SDPP Monitoring and Evaluation (M&E)/Research 

Specialists. 

Data collection was conducted by teams of trained interviewers, each coordinated and supervised by a 

team leader, usually drawn from among SDPP implementing partner staff or other experienced, outside 

personnel. On average, two days were spent by a team at each school, administering questionnaires to the 

eight identified target groups. The number of respondents reached in each country is as shown in the table 

below. 

Table 1: Primary Research Respondents, by Country 

Respondent Tajikistan Cambodia Timor Leste Total 

At-risk students 304 291 358 953 

Dropouts 299 288 300 887 

Parents/guardians of at-risk students 306 291 358 955 

Parents/guardians of dropouts 299 294 318 911 

Teachers 150 146 158 454 

School administrators 30 30 35 95 

Local education officers 3 17 3 23 

Community group members 30 30 35 95 

Data from these three countries was entered locally by the trained data entry personnel, using data entry 

systems developed by Mathematica. Mathematica developed the data entry systems for each of the nine 

data collection instruments (including a verification system for ensuring data quality), customized the 

system with local language headings, prepared instructions to guide local data entry personnel in entering 

and uploading questionnaire data to the secure transfer site, and provided trouble shooting support and 

ongoing technical assistance to modify the database as needed after data entry began. During the fourth 

quarter, Mathematica received data files from each country, cleaned, recoded, and labeled the data files, 

and presented the data for analysis in a series of country-specific data tables. Analysis of the data was 

undertaken as part of the preparation for next quarter’s intervention design workshops (see section C. 

Expected Result/CLIN 3).   

The primary research process was initiated during the fourth quarter in India. A request for proposals was 

issued by the SDPP India team in order to identify an experienced research organization capable of 

carrying out data collection and entry. After screening proposals from eight organizations, the team 

identified and contracted SUNAI, a local, Patna-based consultancy firm to carry out the data collection 

and entry, under the supervision of IDEAL and Creative. SUNAI organized a 50-person research team 

including field supervisors, eight teams of data collectors and team leaders, and data entry clerks.  
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A database of upper-primary schools (grades 1-8) was compiled from DISE data and 30 schools were 

randomly selected for inclusion in the sample, based on different criteria including size and location 

(urban versus rural). As was the case in the other three countries, government counterparts facilitated 

access to schools through letters of authorization; in the case of India, the district Nodal Officer sent a 

letter to all the Block Education Extension Officers and headmasters at selected schools to notify them of 

the activity and ensure their cooperation.  

After a one-day training for 10 team leaders and supervisors, the team travelled across 14 blocks of 

Samastipur district to identify at-risk and dropout children from these schools. Due to recent initiatives by 

the Indian government to reduce dropout, fewer than expected numbers of at-risk and dropout children in 

the targeted grade (grade 5) were found at these schools, so the team expanded the potential sample to 

include grade 4 and those who had dropped out longer than one year ago, and visited an expanded number 

of schools. By quarter’s end, 80 schools had been visited in India in order to identify those with adequate 

numbers of dropouts and at-risk students; 32 were selected as the final sample for data collection (and a 

list of 13 schools was compiled as replacement schools).  

In addition to identifying schools with sufficient numbers of target respondents, the pre-visits also 

allowed the team to collect specific information on school functioning and facilities and to establish a 

schedule for data collection, which will begin in October 2011. During the pre-visits, the team also 

identified local assistants in these schools who will be responsible for follow-up with the respondents on 

their availability during the data collection period. Most of the local assistants are either teachers or 

headmasters; however in some schools community members were identified for this role.  

With the initiation of the in-depth assessment in India during the fourth quarter, all standards under 

Requirement 2.2 have been met.   

 

Requirement 2.3: Produce Report of In-Depth Pilot Country Assessments  

In order to help USAID, host country governments, and other stakeholders in the pilot countries and the 

AME region gain a clearer understanding of dropout factors and trends, key findings from the country 

assessments will be documented and shared widely. Reports on two of the major components of the 

assessments—the trend analysis and the inventory of existing policies and programs—have been 

completed, as described above (the India trend analysis report is in final draft form).  

Initial summary reports providing an overview of the primary research methodologies and results from 

each country except India were prepared in the fourth quarter in preparation for the design consultation 

workshops. SDPP will continue the preparation of these reports and begin drafting India’s report in the 

coming quarter. 

Standards Achieved: 

 Draft plan for implementing in-depth assessment developed for each of the four (4) pilot  

countries within two (2) months after award. 

 Four (4) individual pilot country assessment plans submitted within fifteen (15) days after approval of 

drafts. 

 In-depth assessments initiated within each of the four (4) pilot countries no later than one (1) month after 

Country AM/TO COTR approval. 

 Inventory of existing government policies and programs of government, NGOs and community-based 

organizations (CBOs) that may affect dropout rates and that may be considered as interventions to test in 

Result 3 compiled.  
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One Standard under Requirement 2.3 was achieved; the other four standards related to the writing of in-

depth country assessment reports were partially achieved.  

 

Requirement 2.4: Present Findings of In-Depth Pilot Country Assessments  

A major activity during the fourth quarter was the preparation of presentations on the assessment findings, 

which will serve to ensure widespread understanding and acceptance of the findings and to facilitate 

discussion around and broad support for programming options for the pilot interventions. For each of the 

three countries for which data from the in-depth assessments became available during the quarter, tailored 

power point presentations were developed which summarize the key findings and their implications for 

programming in the particular context of the country. Presentations were also developed which 

summarized key findings from the trend analysis and the inventory of policies and programs in each 

country. These will be presented to large groups of stakeholders—including the ministries of education, 

province and district education authorities, school personnel, and representatives of donor agencies, 

NGOs and projects—in Cambodia, Tajikistan and Timor Leste as part of the intervention design 

consultation workshops planned for the first quarter in FY2012. 

Three standards under Requirement 2.4 were achieved and one partially achieved; three standards are not 

yet achieved. 

 

 

 

 

 

 

 

 

 

 

 

 

 

Standards Achieved: 

 Four (4) country tailored power point presentations.  

 Presentations on in-depth country assessments include all risk factors and trends identified for each of the 

four (4) countries. 

 Presentations include at least two (2) recommendations for possible programming to mitigate student 

dropout for each of the four (4) pilot countries. 

 

Standards Partially Achieved: 

 Presentations on in-depth country assessments include a summary of findings for each of the four (4) 

country assessments.  

Standards Not Yet Achieved: 

 One (1) power point presentation including all countries.   

 A minimum of five (5) presentations on the in-depth country assessment findings made to pilot country 

stakeholders, including USAID mission personnel and Washington personnel. 

 A minimum of four (4) workshops held to discuss country findings and possible programming options. 

 

Standards Partially Achieved: 

 In-depth country assessment results identify grade-levels and student populations most at risk of dropping 

out for each of the four pilot countries 

Standards Partially Achieved: 

 Four (4) in-depth country assessment draft reports written within two (2) months after the completion of the 

country assessments. 

 One (1) report with country comparisons. 

 All four (4) reports adhere to a uniform organizational format. 

 Written reports are grammatically correct, without spelling or punctuation errors. 
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Requirement 2.5: Translate and Distribute In-Depth Pilot Country Assessment Report 

As described above, two components of the assessment reports – the trend analysis and the inventory on 

policies and programs – were translated into the official languages of the pilot countries during the fourth 

quarter, as follows: Khmer (Cambodia), Tajik and Russian (Tajikistan), and Tetun and Portuguese (Timor 

Leste). Though not required by the Task Order, it is expected that some portions at least of the report for 

India will also be translated into Hindi, in order to provide wider access to the findings in that country.  

The workshop presentations described above were in process of being translated at quarter’s end. 

One of the four standards under Requirement 2.5 (Each country assessment report translated into the 

official languages of the pilot countries) was partially achieved. As planned, the full report will be 

developed after the design consultation workshops. 

 

C.  Result/CLIN 3:  The Effectiveness of Education Interventions in Reducing School Dropout 

Rates Determined in Each Pilot Country  

Building on findings from Results/CLINs 1 and 2, SDPP will develop and pilot dropout prevention 

projects in each of the four pilot countries, incorporating interventions that show promise in addressing 

identified academic and social pressures shown to influence dropout, as well as gender considerations 

where needed. Rigorous research designs will allow for measurement of intervention effectiveness. By 

the end of the pilots, SDPP will have identified achievements and failures, described lessons learned, 

suggested possible models for replication in other countries, and made recommendations for dropout 

prevention programming in Asia and the Middle East. Guidance and toolkits on evidence-based school 

dropout prevention programming, including best practices, requisite conditions and estimated cost, will be 

prepared and distributed.  

Requirement 3.1:  Establish Pilot Country Coordination Bodies for the SDPP Program 

Throughout the first year of the project, SDPP worked to identify the most appropriate mechanisms for 

establishing pilot coordination bodies in each country. During initial visits to the countries to introduce 

the project, key stakeholders and existing task forces or working groups were identified. The process of 

identifying stakeholders and assessing the suitability of identified existing groups to serve as the 

coordinating bodies continued through the year as SDPP offices and staff became established and as work 

under the first two CLINs progressed. In all four countries, contacts were established with several 

organizations to formally introduce the key project staff and the project, particularly among those with 

strong links to the potential coverage area. 

Interest in participating on a coordinating body was expressed by numerous stakeholders in all four 

countries, but as SDPP activities and discussions with host governments progressed in the countries, it 

began to appear less likely that a single, static coordination body or consultative group would be 

established. Instead, governments and other stakeholders have expressed preference for more flexible 

arrangements which allow different representatives to attend, depending on interest, expertise and 

availability. Key stakeholders who may contribute to meeting the aims of the coordination bodies have 

been identified in each country and will be called to participate as an initial step in the design consultation 

workshops to be held in the coming quarter. In Cambodia, terms of reference (TOR) for a coordination 

body were drafted, using the TOR for two other existing education-focused working groups as a guide. 

 

Particular effort was made by SDPP partners to develop close working partnerships with the respective 

MOEs and to keep them apprised of the key SDPP activities, particularly those related to the assessment 

processes. In all four countries, official focal point persons and/or departments have been named by the 

respective MOEs. This includes the MOEYS Planning Department in Cambodia, the Bihar Education 

Project Council State Project Director and a Nodal Officer in Samastipur district in India, the Deputy 
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Minister of Education and the Senior Specialist of Secondary Schools in Tajikistan, and the MOE 

Director of Planning and Development in Timor Leste.  

The primary research activity in all four countries involved representatives from government, as a means 

of facilitating the activity and also to familiarize government personnel with SDPP and promote their 

ownership and participation. In Cambodia, three Deputy Provincial Office of Education representatives 

responsible for lower secondary level education, one from each target province, were invited to join the 

pre-visit training, school visits, researcher training, and to provide logistical support to team leaders 

during the data collection. In Tajikistan, the MOE assigned the Senior Specialist of Secondary Schools 

department to provide support to SDPP during all phases of the assessment, including supporting the 

research team in introducing the project and objectives of the assessment at regional level. In Timor 

Leste, two MOE officials attended the training and, as in Cambodia and Tajikistan, research activities 

were coordinated with local education officers, provincial and district officials, school directors and other 

community leaders. In India, a Nodal Officer in Samastipur district was assigned to support SDPP in 

planning and organizing the upcoming research activities. 

During the fourth quarter, regular contact with counterparts from the MOE, other key government 

departments, UN agencies, and NGOs involved in dropout prevention initiatives continued, including 

through the attendance of SDPP staff at events and meetings relevant to education and dropout in 

particular. Many of these meetings are highlighted in table 2 below. Some, including for example a 

meeting held in Battambang, Cambodia, attended by the MOEYS Secretary of State and over 50 others, 

were extensive efforts to keep host governments and other stakeholders informed about the project. In all 

four countries, site visits were made during the third and fourth quarters by SDPP staff in the target 

districts in order to continue building relationships at local level as well. 

All five standards under Requirement 3.1 were achieved or partially achieved. 

 

Requirement 3.2:  Design Student Dropout Prevention Pilot Projects 

The key outcomes from the first two project Results/CLINs, namely, the review of worldwide experience 

with dropout prevention programming and the detailed, country-specific assessments with most-affected 

populations, were analyzed in-depth during the fourth quarter in an effort to identify those interventions 

most likely to be effective at reducing school dropout in each country. In addition to analyzing the 

research data, the SDPP team also determined the relevant contractual and design parameters guiding 

intervention development and design, reviewed and revised statistical power calculations to determine the 

intervention scale, defined the approach to be undertaken in gaining consensus around the selection of 

interventions, and developed a set of materials to guide that process, which will center around a series of 

in-country consultation and design workshops scheduled for October (Cambodia), November (Tajikistan 

and Timor Leste), and January (India).  

Standards Achieved: 

 Stakeholders identified in each of the four (4) pilot countries that include, at a minimum, representatives 

from the Ministries of Education, the teacher’s union (where applicable), and community representatives, 

PTAs or private sector. 

 Areas of collaboration identified and areas of potential conflict and resolutions identified.  

Standards Partially Achieved 

 A SDPP project oversight body formed in each of the four (4) pilot countries.  

 A communication plan developed for each of the four (4) pilot countries. 

 The Coordination Body convened and a scope of work developed for its engagement in the project. 
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An agenda for the upcoming workshops was drafted and reviewed by all SDPP partners and USAID 

during the quarter. The final agenda, which also shows the various materials drafted to support the 

sessions, is included as Appendix 4. The key outcome of these workshops will be agreement on which 

interventions will be applied to address dropout in each location. Plans for operationalizing the 

interventions and for collecting the information required for monitoring and evaluating the impact of the 

interventions will also be drafted.  

During the fourth quarter, the in-country SDPP partners began preparing for the workshops, including 

developing lists of participants, adapting and translating invitation letters, identifying a venue, lining up 

facilitators, interpreters, and translators, translating materials, designing workshop banner, procuring 

supplies, and making other logistical arrangements. 

None of the Requirement 3.2 standards were achieved during the year. 
 

Requirement 3.3:  Develop a Monitoring and Evaluation Plan 

The development of the SDPP M&E Plan is predicated on the development of each country’s program of 

interventions.  In consultation with the SDPP COTR, the M&E Plan for each country will be prepared 

once intervention work plans have been finalized. During quarter four, Mathematica outlined the 

necessary steps in the design and implementation of a rigorous impact evaluation of SDPP interventions. 

These steps will guide the development of the research (or evaluation) portion of the SDPP country M&E 

plans.  

None of the Requirement 3.3 standards were achieved during the year. 
 

The following requirements were not addressed this year: 

Requirement 3.4:  Launch SDPP Projects in the Four Pilot Countries  

Requirement 3.5:  Conduct Student Dropout Prevention Pilots in the Four Selected Countries  

Requirement 3.6:  Produce and Distribute Reports of the Student Dropout Prevention  

Pilots in the Four Selected Countries  

Requirement 3.7:  Present Findings of the Student Dropout Prevention Pilots  

Requirement 3.8:  Student Dropout Prevention Programming Guide Developed and Distributed 

 

III.   Project Management and Operations 

A. Operations 

In addition to supporting the programmatic and technical activities described above, SDPP operations 

during the first year of the project focused on a variety of start-up activities, including staffing, 

developing management systems and procedures, drafting and executing subcontracts with partners, 

establishing field offices, and introducing the project and securing support from USAID Missions and 

host governments in-country. In general, project start-up was slower than anticipated. Requests to travel 

to the pilot countries were not approved until the second quarter in three of the four countries, due to local 

scheduling and other challenges, and the need to reacquaint USAID Mission personnel and host 

government counterparts with the project due to delayed award also led to delays in signing MOUs and 

otherwise proceeding with critical start-up and project activities. 

Key staff and consultant actions are detailed in sections C. and D.; other important operational activities 

are as described in detail below. 
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Creative HQ Start-up 

In addition to staffing actions (see section C.), initial start-up activities at Creative’s HQ included the 

following: 

 A post award meeting was held at USAID to formally introduce the SDPP team (including 

Creative, Mathematica, and STS staff) to the USAID staff responsible for program and contract 

management, as well as other AME Bureau and EGAT stakeholders.  

 Creative organized a series of kick-off meetings and teleconferences with its U.S. and overseas 

partners.  

 Creative prepared briefing and publicity materials (including a PowerPoint presentation) on the 

SDPP program for use by USAID and local partners. Notable media events are detailed in 

Appendix 1. 

 Creative submitted and received COTR approval for a 120-day work plan (covering project 

inception through the end of January 2011) and a second work plan which covered the 

implementation period through the end of September 2011.  

 English and local-language program brands were finalized after review by USAID/Washington 

and the respective USAID missions. All official SDPP documents and other materials 

(presentations, banners) have been branded with the approved logos. 

 An SDPP website is in process of being designed. The project’s url was selected and approved by 

USAID (www.schooldropoutprevention.com). Content is being uploaded and made compliant 

with USAID requirements. It will serve as a channel for sharing key project outputs, exchanging 

experiences, and communicating important successes, lessons learned, and findings.  

Subcontracts 

SDPP is implemented by Creative and two international partners, Mathematica Policy Research, Inc. 

(Mathematica) and School-to-School International (STS), and with implementing partners Kampuchean 

Action for Primary Education (KAPE) in Cambodia, CARE International in Timor Leste, and the Institute 

for Development, Education, and Learning (IDEAL) in India (in Tajikistan, Creative is implementing 

SDPP activities through its own field office).  

Letters of Authorization (LOA) were issued to each subcontractor (apart from IDEAL) in October so that 

work could begin immediately. Subcontracts were prepared and sent to each partner by the end of the first 

quarter, and were fully executed with Mathematica, CARE, and KAPE during the second quarter. As a 

result of changes in STS’s fringe rate and other organizational costs, the subcontract with STS was signed 

early in the third quarter.  

Subcontracting was delayed in India, as SDPP was unable to subcontract with its originally proposed 

partner, Quality Education and Skills Training (QUEST), as a result of QUEST not having acquired the 

necessary certification to receive foreign funding. Creative proposed and received approval from USAID 

to subcontract with IDEAL, but following concerns raised in-country related to a government of India 

service tax on contracts, signing of the subcontract was delayed while investigations into the service tax 

were undertaken by QUEST and IDEAL, Creative, and USAID. In the meantime, activities in India 

progressed with support from three QUEST employees hired as SDPP consultants, and in the fourth 

quarter, after resolving the service tax issue, a LOA was issued and signed with IDEAL. 

Over the course of the year, limited changes to the original subcontracts became necessary, as follows: 

 Agreement was reached with Mathematica regarding changes to their scope of work and level of 

effort under CLIN2, necessitating a budget revision and a modification to the subcontract, finalized in 

quarter four. 

http://www.schooldropoutprevention.com/


School Dropout Prevention Pilot Program Annual Progress Report (October 2010-September 2011) Page 16 

 As a result of the extended CLIN2 period, limited changes were also required to the CLIN2 budgets 

of KAPE and CARE. KAPE’s subcontract was modified to accommodate a small increase in their 

CLIN2 budget (offset by a reduction in the CLIN3 budget), and to change the contract a cost 

reimbursable subcontract. Changes to CARE’s budget were made within the bottom line amounts of 

the original budget and did not require subcontract modification.  

Government Agreements  

During the year, SDPP worked to formalize working relationships with the host country governments in 

each country, as described below. This process took longer than expected due to a combination of factors, 

including delayed formal introductions of the project and extended local review processes. 

In Cambodia, a Memorandum of Understanding (MOU) between KAPE and the MOEYS was drafted 

during a first quarter visit by Creative staff to Cambodia, during which the project was introduced to 

USAID, the government, and other stakeholders in education. The MOU was developed with input from 

USAID and UNICEF and submitted to MOEYS in mid-February. After a series of reviews at the 

MOEYS, the MOU was signed by the Minister of Education, Youth and Sport in May.  

In Tajikistan, USAID formally introduced the project to the Minister of Education in December, which 

allowed local staff to begin collecting and analysing national educational data in order to identify the 

areas of the country most impacted by dropout. This process was facilitated during a February visit by 

Creative HQ staff, at which time two different options for potential project sites were presented to the 

Minister, Deputy Minister, and other MOE staff. A letter of cooperation (LOC) between USAID and the 

MOE was drafted, translated into Russian and Tajik, and signed by the Minister in May. 

In Timor Leste, the project was presented to the Minister of Education by the U.S. Ambassador and the 

USAID Country Director in January, and the MOE has agreed to support SDPP, without the need for a 

formal agreement. While a SDPP-specific agreement with the MOE was not required, SDPP activities 

will be incorporated into a forthcoming MOU between the MOE and CARE Timor-Leste covering all of 

CARE’s operations in country. 

In India, following a visit by SDPP’s COTR to introduce the project and facilitate further 

communications with USAID and government, SDPP HQ staff visited during quarter two to introduce the 

project further and to pursue project approval. The team met with the Department of School Education, 

Ministry of Human Resource Development (MHRD), and, at the recommendation of MHRD, the SDPP 

India team met subsequently with the State Project Director for SSA Bihar state to explore the state’s 

interest in hosting SDPP. As a result of these meetings, separate proposals for project approval were 

prepared for both MHRD and the Bihar Education Project Council, emphasizing the contributions of the 

project in supporting ongoing government education initiatives and the RTE (Right to Education) Act. 

The Bihar state proposal was submitted for review by the Bihar Education Council technical team. It was 

approved in August, and in September a letter of authorization from the Bihar State government 

approving SDPP work in Samastipur was issued. Visits by the SDPP India team to district education 

officials in Samastipur to initiate the research activity, including collecting school-level data for the 

district, followed immediately. 

Field Offices  

SDPP offices in the capital cities of each of the four countries were established, equipped, and furnished. 

Satellite SDPP offices were also established in Cambodia (Battambang), Tajikistan (Kulyab, Khatlon 

region), and Timor Leste (Maliana, Bobonaro district), and recruitment for local level project staff 

initiated. In Cambodia, smaller project offices in Pursat and Banteay Meanchey provinces were identified 

during quarter four. The office in Pursat is located in the Provincial Office of Education, Youth and Sport 

(POE); due to lack of space in the POE Banteay Meanchey, the office is located outside of the POE. A 

satellite office in Bihar state, India, will be established in the next quarter. In India, a satellite office will 
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be opened in Bihar state after the conclusion of data collection. In addition to the Delhi office, SDPP 

personnel are also based in Bangalore (at QUEST’s headquarters) and in Ahmedabad (IDEAL 

headquarters). Additional field offices may have to be established to accommodate additional provinces if 

the geographic target area is expanded. 

During the fourth quarter, Creative’s Regional Security Manager conducted on-site safety and security 

assessments of the Dushanbe and Kulyob offices and conducted basic safety and security awareness 

training for 11 SDPP personnel as well as more extensive training with the project’s designated Project 

Security Manager on Creative Minimum Operating Security Standards and best practices. Training 

covered such areas as personnel security, including location of medical facilities, facility protection and 

access control, including fire precautions, information/document security, information systems security, 

emergency planning/continuity of operations, and communications, including control of field trips and 

emergency incident response. As an output of the visit, a crisis response plan was developed and finalized 

during the quarter.    

B. Key Meetings with USAID and Partners 

In each of the first three quarterly reports, a detailed list was provided of the formal meetings held in 

Washington, DC and in the field with the client, partners or other donors at which key decisions affecting 

project program or operations were taken or major presentations made. Meetings held during the fourth 

quarter are as shown in Table 2.  

Table 2: Key meetings with USAID and partners (fourth quarter) 

Date(s) 
Key SDPP 

representative(s) 

Key client and/or 

partner 

representative(s) 

Topic/focus of 

meeting 

Key decisions/outcomes 

(if any) 

SDPP Headquarters/Washington 

7/14/11 

Jeff Davis, Thomaz 

Alvarez (STS); 

Nancy Murray, 

Kathy Buek (MPR); 

Karen Tietjen, 

Adam Correia, Ann 

Hawley, Diane 

Prouty, Rajani 

Shrestha, Jennifer 

Shin, Tom 

Ventimiglia 

(Creative) 

NA Debrief on 

research in 

Cambodia, 

Tajikistan, and 

Timor; update 

on India; status 

of data entry; 

intervention 

design 

Scheduled follow-up meeting to 

review data table shells; STS to 

develop design workshop draft 

agenda; agreement on potential 

interventions and next steps 

7/28/11 

Tietjen, Prouty, 

Shrestha, Shin; 

Murray, Buek 

NA Presentation/ 

organization of 

situation 

analysis data 

Agreed on mapping of instrument 

items 

8/16/11 

Tietjen, Prouty, 

Hawley, 

Ventimiglia, 

Shrestha, Shin 

Rebecca Adams 

(COTR) and 

Meghan Mattern, 

(USAID/ 

Washington),  

Mavjuda Nabieva, 

USAID Tajikistan 

Education 

Management 

Specialist 

Update on 

SDPP research, 

products, plans; 

updates from 

Nabieva on 

interactions 

with MOE; 

districts for 

possible 

expansion 
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Date(s) 
Key SDPP 

representative(s) 

Key client and/or 

partner 

representative(s) 

Topic/focus of 

meeting 

Key decisions/outcomes 

(if any) 

Multipl

e in 

August 

Tietjen Adams, Heng Sieng 

(USAID Cambodia 

SDPP Activity 

Manager) 

SDPP status, 

upcoming 

activities, SDPP 

Consultative 

Group, AM 

support 

Determination on how to deal with 

Consultative Group issue, and 

clarification OAM support required 

9/7/11 

Tietjen, Prouty, 

Correia, Hawley, 

Ventimiglia, 

Shrestha, Shin; 

Alvarez 

Aakash Sethi, SDPP 

Project Director, 

IDEAL (India) 

Updates on 

India’s 

situational 

analysis, 

government 

approval 

process, and 

operational 

issues 

Tentative situation analysis 

schedule determined; to issue RFP 

for research agency to facilitate 

recruitment and joint supervision of 

research team with IDEAL; 

agreement on next steps for district 

selection 

9/15/11 

Tietjen, Prouty, 

Correia, Hawley, 

Ventimiglia, 

Shrestha, Shin; 

Murray and Buek 

NA  Program and 

operational 

updates, travel 

schedules, 

review of data 

sets, design 

workshop 

agenda, power 

calculations, 

baseline design 

Draft design workshop agenda; 

agreement on data items to 

disaggregate  

9/20/11 

Alvarez, Buek, 

Shrestha 

NA Data entry 

software and 

procedures  

Preparation for data entry training 

and supervision in India 

9/28-

30/11 

Tietjen, Prouty, 

Hawley, Shin, 

Ventimiglia, and 

Wendi Carmen 

(Creative); Mark 

Lynd and Davis 

(STS); Buek, 

Murray, Larissa 

Campuzano, and 

Emilie Bagby 

(MPR) 

Adams, Mattern Planning for 

upcoming 

intervention 

design 

workshops; 

implications of 

intervention 

design 

(statistical 

power, in 

particular) for 

the impact 

evaluation 

Finalized design workshop 

schedule, agenda, and workshop 

assignments; assigned tasks for 

workshop materials preparations 

SDPP/Cambodia  

7/29/11 
Chea Kosal (SDPP 

Country 

Coordinator, 

KAPE),  Sothira 

Ouk, Education 

Specialist (KAPE) 

Members of the 

OOSSC, including 

Lynn Dudley, 

Natasha Graham 

(World Bank), Peter 

de Vries (UNICEF), 

MoEYS 

representatives and 

other NGOs   

Present SDPP 

progress and 

receive update 

on Out of 

School 

activities from 

other 

organizations 

To meet with UNICEF, World Bank 

and MoEYS to further discuss the 

collaboration and coordination of 

SDPP with Out of School activities 
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Date(s) 
Key SDPP 

representative(s) 

Key client and/or 

partner 

representative(s) 

Topic/focus of 

meeting 

Key decisions/outcomes 

(if any) 

8/10/11 
Kosal, Sothira and 

Pharin Kuoy, Team 

Leader-Access to 

Education (KAPE)  

Heng Sieng (USAID 

Cambodia SDPP 

Activity Manager) 

and Brad Arsenault 

(USAID); Peter de 

Vries (Chief 

Education Section 

UNICEF) 

Clarification of 

SDPP progress 

report; 

Coordination of 

Dropout and 

Out of School 

activities; 

Government 

involvement 

and ‘buy in’ to 

ensure impact 

of the project 

continues after 

end of project 

-UNICEF recommends use of 

existing government systems that 

are already in place, e.g. the district 

monitoring team (DTMTs) for 

monitoring and provision of 

technical support and guidance. 

- call for further meeting with all 

stakeholders to discuss 

collaboration and coordination (see 

meeting 8/24/11) 

8/17/11   
Kosal, Sothira, 

Pharin, and Carole 

Williams, 

M&E/Research 

Specialist (KAPE) 

H.E Nath Bunroeun, 

(MoEYS), Tara 

Milani, USAID 

Deputy Director 

Office of Public 

Health and 

Education, 

Arsenault and Sieng 

Update on 

SDPP progress 

and future 

plans, 

informing about 

the progress 

meeting in 

Pursat on 19
th

 

August 

-HE Nath Bunroeun assigned by the 

MoEYS Minister to open the 

meeting in Pursat 8/19/11 

-SDPP to invite Dept of Planning, 

Secondary Education Dept and 

Teacher Training Dept to meeting 

on 8/19/11 

-advice received from HE Nath 

Bunroeun on correspondence with 

MoEYS 

-call for further discussion with 

stakeholders working around issue 

of dropout for better coordination 

(see meeting on 8/24/11) 

8/19/11 
SDPP team H.E Nath Bunroeun 

(MoEYS), Arsenault 

(USAID), UNICEF 

Battambang 

representative, 

POE & DOE 

(Battambang, Pursat 

& Banteay 

Meanchey) 

representatives 

MoEYS (54 

participants) 

SDPP 

background, its 

progress to date 

and next steps 

Understanding of the SDPP project 

and welcoming of the project to 

each of the provinces and 

commitment for collaboration 

8/24/11 
Kosal, Sothira and 

Carole 

H.E Nath Bunroeun,  

UNICEF, USAID, 

World Bank, ADB 

Coordination of 

the various 

working/consult

ative bodies and 

potential for 

bodies to come 

under a re-

established CFS 

umbrella 

working group 

-Confirmation by MoEYS of 

Planning Department being the 

focal point for SDPP at national 

level for the present. 

-MoEYS/ESWG to discuss 

coordination bodies at the upcoming 

retreat 
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Date(s) 
Key SDPP 

representative(s) 

Key client and/or 

partner 

representative(s) 

Topic/focus of 

meeting 

Key decisions/outcomes 

(if any) 

9/1/11 
Sothira, Carole, 

Pharin and Ratha 

Lork, IMS Manager 

Mr. Lim Sothea, 

Deputy Director, 

Planning Dept. 

MoEYS 

Review of the 

Inventory of 

Policies and 

Programs, 

Trend Analysis 

for official 

approval 

Assigned Dept of Planning 

representative to review the Policies 

& Programs and Trend Analysis and 

give feedback to SDPP 

9/2/11 
Sothira NEP Board 

members 

NGO input to 

MoEYS/ESWG 

retreat 

NEP Board members to gather 

information to provide to NEP for 

the MoEYS/ESWG retreat 

including sensitive topics such as 

unofficial fees and high dropout rate 

9/9/11 
Kosal EDUCAM members 

(EDUCAM is a 

formal network 

meeting of 

organizations 

working in the 

sector to share 

information) 

Presentation of 

survey on 

mental health in 

Cambodia and 

survey on out of 

school children 

and those with 

disability in 

Cambodia by 

World Bank 

consultants 

None 

9/13-

14/11 

Kosal Senior MoEYS and 

Development 

Partners including 

UNICEF, WB, 

ADB, JICA, SIDA, 

EU and NEP 

- Midterm 

Review of the 

Education 

Strategic Plan  

(MTR of the 

ESP) -technical 

and policy 

dialogue  

- Aid 

effectiveness 

and partners, 

partnership 

principles 

-MoEYS will organize a meeting 

with POE representatives from 24 

provinces to share the result of the 

retreat. 

-Coordination bodies coming under 

one CFS umbrella were not clearly 

discussed as planned. 

SDPP/India 

8/19/11 
Aakash Sethi, 

Project Director, and 

Sushant Verma, 

SDPP Country 

Coordinator 

(IDEAL) 

Mr. Rajesh 

Bhushan, IAS, State 

Project Director, 

SSA 

Proposal 

approval 

Discussion on the proposal and 

selection of district 

8/29/11 
Verma Mr. Rajesh 

Bhushan, IAS, State 

Project Director, 

SSA 

Proposal 

approval for 

Samastipur 

district 

Approval of SDPP project for 

Samastipur district 

8/29/11 
Verma Mr. Ram Sagar 

Singh, Programme 

Officer, SSA, BEPC 

Patna 

Discussion on 

selection of 

Samastipur 

district 

Drafting the approval letter for 

SDPP from State Project Director, 

SSA 
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Date(s) 
Key SDPP 

representative(s) 

Key client and/or 

partner 

representative(s) 

Topic/focus of 

meeting 

Key decisions/outcomes 

(if any) 

8/30/11 
Verma Mr. Sanjay Kumar, 

District Programme 

Officer, SSA, 

Samastipur, 

Introducing 

SDPP project 

 

9/09/11 
Verma Mr. Surya Deo 

Paswan, District 

Education Officer 

(DEO), Smastipur 

Introducing 

SDPP project 

Support  for SDPP project in 

Samastipur district and letter to all 

the Block Education Officers (BEO) 

and School Principals in Samastipur 

district for data collection 

9/24/11 
Verma and Correia Mr. Sanjay Kumar, 

District Programme 

Officer, SSA, 

Samastipur, 

Introducing 

Creative team 

Discussion related to drop out issues 

in Samastipur district   

SDPP/Tajikistan 

Several 

meetings, 

August 

and Sept  

Gulguncha Naimova, 

SDPP Country 

Coordinator, Zarina 

Bazidova, SDPP 

M&E/Research 

Specialist, Sayora 

Abdunazarova, SDPP 

Education Specialist 

Muhammad, MOE 

EMIS department 

To find needed 

information for 

the trend analysis 

Collected available data 

8/3/11 Myles Harrison-Pope, 

Senior Associate  

Security and Field 

Operations Division 

(Creative) and Sergey  

Semyonov, Project 

Security Manager and 

Operations 

Procurement Officer  

Maxim Kamarzaev, 

Deputy Security 

Advisor, UNDSS 

 Introduction, obtaining information 

on Security situation, arrangement 

for meeting with UN Security 

advisor 

8/10/11 Harrison-Pope and  

Semyonov 

Faisal Mustafa, UN 

Security Advisor  

Security 

situation security 

standards used in 

TJK 

Obtaining overall security 

information (regions) and 

information needed for the Crises 

response plan 

8/10/11 Harrison-Pope and  

Semyonov 

Eric Olerud, Special 

Agent, Regional 

Security Officer, 

Diplomatic Security 

Services, US 

Embassy 

Introduction of 

Creative to US 

Embassy 

Regional 

Security officer 

Introduction, obtaining information 

on Security situation. 

 

8/11/11 Naimova  Sarah Penhune, 

Deputy Chief of 

Mission, Jeffery 

Lehrer, USAID 

Country Director, 

Nabieva (USAID 

Activity Manager) 

Introductory 

meeting to 

present the 

overview of 

SDPP 

Presentation made on SDPP 
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Date(s) 
Key SDPP 

representative(s) 

Key client and/or 

partner 

representative(s) 

Topic/focus of 

meeting 

Key decisions/outcomes 

(if any) 

9/22-

24/11 

Bazidova, 

Abdunazarova 

DED Temurmalik 

District  Mirzoev 

Muzaffar; 

DED Vose District 

Davlatyorov M.; 

DED Baljuvan 

District Aliev 

Hikmatullo, DED 

deputies, some 

school heads 

To brief the 

DEDs and other 

participants 

about SDPP 

activities 

conducted and 

upcoming 

workshop 

Collected needed information for 

Trend analysis report 

SDPP/Timor Leste 

7/11/11 Lorina Aquino, 

SDPP Country 

Coordinator 

(CARE) 

Amy Hunt, USAID 

Program 

Development 

Officer and Activity 

Manager for SDPP 

Project updates and 

validation of 

Global Review of 

Literature 

distribution list 

USAID updated on status of data 

collection and informed of plans 

for sharing report with partners  

8/11/11 Martin Canter, 

Education 

Specialist, and 

Shoaib Danish, 

M&E/Research 

Specialist (CARE) 

Therese Curran, 

Secretariat for 

Professional 

Training and 

Employment  

(SEFOPE) / ILO 

Discussions on the 

National 

Qualifications 

Framework for 

Employment;  

Support for 

community-based 

career advice for 

youth and older 

children 

Introduction of the SDPP project 

and understanding of SEFOPE’s 

areas of work. 

8/18-

19/11 

Aquino, Canter Kirsty Gusmão, 

President of the 

UNESCO National 

Commission 

2
nd

 Conference on 

the National 

Languages of 

Timor-Leste 

Understanding of the issues and 

concerns in relation to Mother 

Tongue-based Multilingual 

Education and potential issues 

that may affect design options 

for SDPP; Formally introduced 

the team to the head of the 

commission, Kirsty Gusmão, 

and the Language of Instruction 

Advisor at MOE 

8/19/11 Aquino Remegio Alquitran, 

UNESCO 

Update of the 

current status of 

SDPP and 

discussion of 

current UNESCO 

initiatives in 

country 

Information shared about the 

current status of initiatives 

related to children and youth, 

particularly the Community 

Education Centers  

8/24/11 Aquino, Canter Teresa Verdial de 

Araujo (Alita),  

Chief Executive 

Officer, ALOLA 

Foundation 

SDPP overview; 

ALOLA 

Foundation’s 

education programs 

Understanding of respective 

programs 
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Date(s) 
Key SDPP 

representative(s) 

Key client and/or 

partner 

representative(s) 

Topic/focus of 

meeting 

Key decisions/outcomes 

(if any) 

8/26/11 Geraldine Zwack, 

CARE Country 

Director, Aquino 

Rick Scott, USAID 

Mission Director; 

Amy Hunt; and 

other COPs 

COP meeting 

focused on status 

of elections 

preparations and 

updates from the 

mission 

Updated on the role that USAID 

is playing in relation to the 

elections; requested to submit 

human interest stories that 

demonstrate impact of USAID 

projects in T 

8/29/11 Canter Fernando 

Encarnação – ILO 

Youth Employment 

and Community 

Empowerment 

Advisor 

ILO’s vocational 

training, 

counseling and 

support for older 

children 

 

Understanding of respective 

programs 

8/31/11 Aquino, Canter Georgia Noy, 

Country Director, 

Save the Children 

Save the Children’s 

country strategy on 

education, SDPP 

overview 

Understanding of respective 

programs 

8/31/11 Aquino Susan Smandych, 

Country Director of 

Plan International 

Formal 

introduction of the 

project  

SDPP introduced to Plan 

International; another meeting 

set for overview of Plan’s 

programs in education with 

Plan’s key staff 

8/20-

31/11 

Aquino Director General 

Domingos Maia, 

Agustinho Caet – 

Language Advisor 

to the MoE. 

Discussion on MoE 

study trip to the 

Philippines for 

increased 

understanding of 

MTB-MLE 

implementation.  

Strengthened contact with the 

DG for Curriculum and 

Materials Development 

9/5/11 Canter  Yuki Mori (Ermera 

Project Manager) 

and Naka Nakayam 

(Liaison Manager) – 

SHARE Project 

Discussion on 

school gardens and 

food security; 

involvement of 

parents and 

community in 

school activities 

Understanding the challenges of 

the project in Ermera which may 

inform SDPP project design 

 

 

9/9/11 Canter CARE Community 

Gardens project –

Project Manager and 

Field Officers 

CARE Community 

gardens and Rural 

Roads Projects in 

Liquica and 

Bobonaro 

Understanding the projects 

approaches towards community 

involvement and community 

mobilization, which may provide 

lessons for SDPP, depending on 

the design chosen 

9/9/11 Aquino, Canter Director Afonso 

Soares, 

UNICEF, UNESCO, 

World Bank 

 

Feedback meeting 

on UNICEF’s Out-

Of-School Children 

Research Study in 

Timor-Leste 

Informed about the results of the 

research which may be useful as 

input to the discussions during 

the design workshop 

9/19/11 Aquino DG – Basic 

Education 

Domingos Maia, 

Save the Children, 

Plan International 

MoE Delegation to 

the Mother 

Tongue-Based 

MLE Study Visit to 

the Philippines 

Feedback Session  

Informed about the Ministry’s 

insights on MTB-MLE and their 

plans to pilot the approach in a 

limited number of schools 
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Date(s) 
Key SDPP 

representative(s) 

Key client and/or 

partner 

representative(s) 

Topic/focus of 

meeting 

Key decisions/outcomes 

(if any) 

9/7 and 

9/21/11 

Aquino Development 

Partners in the 

Education Sector 

Appraisal of the 

National Education 

Strategic Plan and 

discussion on the 

MoE’s FTI 

proposal 

Established presence among 

development partners in 

preparation for the formation of 

the project coordination body; 

better understanding of 

development concerns in the 

Education Sector in Timor-Leste 

 

C. Staff Actions  

SDPP HQ- and field-based teams were built during the year. At Creative HQ, an SDPP team of seven 

full-time staff were hired, including five new Creative staff. In addition, 12 Creative HQ staff also 

contributed short-term technical and operational support to SDPP at some point during the year. All key 

technical and support positions at the two HQ-level partners, Mathematica and STS, were also filled. In 

total, Mathematica had 32 personnel approved for part-time work on SDPP, including a variety of 

information systems and administrative staff providing short-term support for the design, programming, 

and testing of the CLIN2 data entry system and other data entry and analysis tasks, while STS had six.
5
  

With the exception of SDPP/India, which could not proceed with hiring until a LOA was finalized late in 

the third quarter, all field offices had identified their three core staff (Country Coordinator, Education 

Specialist, and M&E/Research Specialist) by the end of quarter two (see Table 3). In Tajikistan, the 

M&E/Research Specialist resigned during the second quarter, but a replacement was recruited and in 

place early in quarter three.  

In India, the Country Coordinator candidate and two senior technical and management staff from QUEST 

oversaw the early stages of SDPP implementation under consulting agreements until the LOA was signed. 

The Country Coordinator was engaged as a full-time SDPP staff member during the fourth quarter, and a 

full-time M&E/Research Specialist was also recruited and began work during the quarter. Recruitment for 

the Education Specialist continued; a candidate was interviewed by field office and HQ staff and a 

decision on her candidacy will be made early in October. A full-time Program Associate was also hired in 

the fourth quarter.  

In the fourth quarter, field offices in the other three countries also worked to recruit project-level staff as 

well as to replace departing staff where necessary. In Cambodia, one driver (for the Phnom Penh office) 

and several senior staff for the provincial offices, including a Regional Program Coordinator, Technical 

Coordinator, Regional Finance and Administrative Officer, and three Provincial Coordinators, were hired 

(the newly recruited provincial staff will begin in early October 2011). In Tajikistan, a project office 

accountant was identified (to start work in October), and replacements for the main office Procurement 

Officer and part-time Receptionist were also hired. An expatriate Project Support Specialist position was 

discussed and agreed with the USAID COTR; a candidate was identified and approval processes are 

under way. In Timor Leste, a Senior Finance and Administration Officer was hired (to start October 1). In 

addition, both of the Assistant Country Directors (for Programs and for Finance and Administration) 

departed during the quarter; interim replacements from CARE Australia were identified to fill this gap 

(both positions support SDPP part-time) until permanent replacements are found. 

At the end of the year, the following numbers of field staff were participating in SDPP: 

 

                                                 
5
 Of these, two MPR staff and one STS staff were approved during the fourth quarter. 
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Cambodia: 19 full-time staff (no part-time staff) 

India: three full-time staff and two part-time staff, each at 2/3 time, or 1.33 full-time equivalents (FTE), 

and supported by several part-time support positions at IDEAL HQ on an as-needed basis 

Tajikistan: 11 full-time staff, 6 part-time (14 FTE in total) 

Timor Leste: five full-time, 41 part-time (approximately 15.25 FTE in total) 

In accordance with guidance issued by USAID in February, all SDPP part-time and full-time staff at field 

and HQ levels had to be approved by USAID. Creative worked with all HQ and field partners to submit 

the required documentation in order to facilitate the approvals, retroactively for those already working on 

SDPP and prospectively for new hires. During the year, just under 150 personnel (not including 

consultants), including those from Creative HQ, Mathematica, STS, Creative Tajikistan, CARE, IDEAL, 

and KAPE, were approved (or were pre-approved from the proposal).  

A waiver was granted by USAID allowing SDPP field offices to hire third-country national (TCN) staff at 

rates which exceed local country salary scales and to pay certain allowances, provided the salaries and 

allowances are approved by the USAID COTR and are in accordance with partner and Creative policies. 

This waiver greatly facilitated progress in field hiring, particularly in the case of CARE/Timor Leste, 

which employed a significant number of TCNs. 

 

 Table 3: Field Office Core Staff Actions 

Core Staff Position Name and Start and/or 

(Departure Date) 

Name and 

Replacement Date 

Status  

SDPP/Cambodia (KAPE) 

Country Coordinator Kosal Chea, 1/1/11 NA Filled 

Education Specialist Sothira Ouk, 1/1/11 NA Filled 

Monitoring, Evaluation & Research Specialist Carole Williams, 11/1/10  NA Filled 

SDPP/India (IDEAL) 

Country Coordinator Sushant Verma, 6/20/11 NA Filled 

Education Specialist TBD NA Vacant, recruiting 

Monitoring, Evaluation & Research Specialist Vir Narayan, to start 

10/18/11 

NA Filled; to start in 

October 

SDPP/Tajikistan (Creative) 

Country Coordinator Gulgunchamo Naimova, 

12/6/10 

NA Filled 

Education Specialist Sayora Andunazarova, 

11/15/10 

NA Filled 

Monitoring, Evaluation & Research Specialist Davlatmo Yusufbekova 

(2/10/11) 

Zarina Bazidova 

5/3/11 

Filled 

SDPP/Timor Leste (CARE) 

Country Coordinator Lorina Aquino, 4/19/11 NA Filled 

Education Specialist Martin Canter, 3/12/11 NA Filled 

Monitoring, Evaluation & Research Specialist Shoaib Danish, 2/14/11 NA Filled 

D. Consultants  

Several consultants were engaged by SDPP at HQ and field levels during the year, including a significant 

number engaged during the fourth quarter to support activities related to the primary research activity, as 

shown in Table 4. During the second quarter, USAID granted authority to the USAID COTR (rather than 

the CO) to approve consultants hired under SDPP at rates consistent with local salary scales and 

otherwise in accordance with Creative policies on pay, which facilitated the approval of several 

consultants. 
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Table 4: Consultant Actions 

Consultant 
Dates of 

consultancy 
Activity/Assignment Place 

Lorelei Brush 10/29/10-2/28/11 Coordinate and prepare CLIN 1 literature review U.S. 

Lorelei Brush 4/11 – 5/11/11 
Compile inventory of dropout-related policies and 

programs 
U.S. 

Richard Bertrand 10/1/10-9/29/13 Support STS with CLIN 1 – CLIN 3 tasks U.S. 

Wendy Dougherty 10/15/10-2/15/12 Support STS with CLIN 1 tasks U.S. 

Elaine Jeffrey 11/1/10-12/19/10 Assist KAPE establish SDPP in Cambodia Cambodia 

Firdavs Ibonoff 1/4/11-3/1/11 
Assist setting up IT network in SDPP Dushanbe 

office 
Tajikistan 

Rafoat Gazieva 5/10/11-5/28/11 Translation of Literature review into Tajik Tajikistan 

Nadezhda Dzugaeva 7/15/11-8/23/11 Translation of Literature review into Russian Tajikistan 

Aakash Sethi 1/12/11-5/31/11 
Support SDPP work pending finalization of IDEAL 

subcontract/LOA 
India 

Amitav Nath 1/12/11-5/31/11 
Support SDPP work pending finalization of IDEAL 

subcontract/LOA 
India 

Sushant Verma 2/8/11-3/31/11 
Support SDPP work pending finalization of IDEAL 

subcontract/LOA 
India 

Gabriela Lima 
8/26/11-9/8/11 

Translation of the Dropout Trend Analysis report to 

Portuguese 

Timor 

Leste 

Afonso Jesus 
8/26/11-9/8/11 

Translation of the Dropout Trend Analysis report to 

Tetun 

Timor 

Leste 

 

In addition to these consultants, a large number of personnel were engaged through short-term consulting 

agreements to support the research activities in the four countries, as shown in Table 5. In India, a local 

research firm was contracted to engage most of the required research personnel, and the numbers of those 

personnel are not reflected in the table. 

  Table 5: Short-term Research Consultants  

Category Cambodia Tajikistan 
Timor 

Leste 
India 

Field Supervisor - - - 1 

Database Manager - - - 1 

Team Leader 3 6 6 - 

Data Collector/Enumerator 27 24 24 - 

Data Entry Clerk 8 8 8 - 

Local Assistant 30 30 30 - 

Driver - 7 - - 

Translator/Interpreter - 6 - 1 
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E. Staff and Consultant International Travel 

Visits by staff from Creative, Mathematica, STS, and USAID/Washington were made during the year to 

the four pilot countries, including for the purposes of introducing SDPP to USAID Missions, host 

governments, and other key in-country stakeholders; pursuing selection and approvals of project sites; 

assessing and providing training in financial management systems and procedures; conducting a safety 

and security assessment (Tajikistan); providing technical support for the primary research and trend 

analyses (including instrument revision and training preparation, data collector training and instrument 

pre-test/revision, data entry training, and quality assurance field visits to the research teams collecting 

data); and providing other operational, programmatic, and technical support to field office staff. Details of 

the international travel undertaken during the year to support SDPP field activities and operations are as 

shown in Table 6.  

Table 6: Staff and Consultants International Travel 
 

Name of 

Traveller 
Destination(s) 

Dates of 

Travel 
Purpose of Trip 

Zelma Harrison Tajikistan 12/2-13/10 
Country office start-up operations (recruitment, 

procurement, banking, etc.) 

Karen Tietjen Cambodia 12/10-19/10 Introduce SDPP to USAID and MOEYS; work with KAPE 

Adam Correia Cambodia 12/10-19/10 Introduce SDPP to USAID and MOEYS; work with KAPE 

Jeff Davis Timor Leste 1/2-1/16/11 
Introduce SDPP to USAID and MOE; support data trend 

analysis 

Karen Tietjen India 1/30-2/12/11 
Introduce SDPP to USAID and MHRD; support data trend 

analysis 

Jennifer Shin India 1/30-2/12/11 
Introduce SDPP to USAID and MHRD; support data trend 

analysis 

Arkadipta Ghosh India 1/30-2/26/11 
Introduce SDPP to USAID and MHRD; support data trend 

analysis; site visit Bihar State 

Tom Ventimiglia Tajikistan 2/12-2/26/11 
Introduce SDPP to USAID and MOE; support data trend 

analysis; operational support to Creative/Dushanbe 

Rajani Shrestha Tajikistan 2/12-2/26/11 
Introduce SDPP to USAID and MOE; support data trend 

analysis 

Roger Plath Tajikistan 2/5-2/22/11 
Install computers, establish local network and 

communications 

Adam Pearce India 4/16-4/30/11 
Management review with IDEAL and QUEST; investigate 

requirements around the government of India service tax  

Peter Kapakasa 
Tajikistan, 

Cambodia 

5/14-5/26/11 

5/27-6/10/11 
Financial management review and training 

Ann Hawley Tajikistan 5/3-5/20/11 Assist with preparations for primary research activity 

Kathy Buek Tajikistan 5/13-5/27/11 Primary research preparations, training, and supervision 

Diane Prouty Tajikistan 5/14-6/9/11 Primary research preparations, training, and supervision 

Rajani Shrestha Tajikistan 5/14-6/9/11 Primary research preparations, training, and supervision 

Karen Tietjen 
Cambodia, 

Timor Leste 

5/21-6/10/11 

6/11-7/1/11 
Primary research preparations, training, and supervision 

Jennifer Shin Cambodia 5/21-6/10/11 Primary research preparations, training, and supervision 

Lotte Renault Timor Leste 6/9-7/5/11 Primary research preparations, training, and supervision 

Thomaz Alvarez Timor Leste 6/9-7/5/11 Primary research preparations, training, and supervision 

Myles Harrison-

Pope (Creative) 
Tajikistan 8/7-14/11 

Conduct office safety and security assessment and training; 

develop crisis response plan  

Adam Correia India 9/17-10/21 Primary research preparations, training, and supervision 

Rajani Shrestha India 9/23-10/18 Primary research preparations, training, and supervision 

Thomaz Alvarez India 9/20-10/23 Primary research preparations, training, and supervision 
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F.  Procurements 

Creative HQ worked with field offices to procure essential office and program supplies, equipment and 

services, in accordance with established procurement regulations and requirements. Country office 

procurement policies for each country office were reviewed either at HQ or on-site (e.g. in Cambodia and 

Tajikistan) or both, to ensure compliance. Significant procurements during the year are as noted in the 

table below.  

 

Table 7: Procurements   

 

Field Office 

 

Description 

 

Amount 

 

Status  

Cambodia Furniture, Phnom Penh office $5,042 Delivered 

Cambodia IT equipment, Phnom Penh Office $16,626 Delivered 

Cambodia Photocopier $2,370 Delivered 

Cambodia Phone network $1,359 Delivered 

Cambodia Vehicles $48,400 Delivered 

Cambodia Translation services (research tools and 

protocols, English to Khmer) 

$1,340 Delivered 

Cambodia IT equipment, field office $7,766 Delivered 

Cambodia Translation from English to Khmer of 

Literature review 

$1,324 Delivered 

India Translation of research tools, protocols, 

and training materials 

$754 Estimated amount (not yet paid) 

India Data collection and entry services $17,602 Estimated amount (not yet paid) 

India IT equipment – Delhi office $8,586 Delivered 

India Furniture – Delhi office $1,594 Delivered 

Tajikistan IT equipment, Dushanbe office $33,862 Delivered 

Tajikistan Office furnishings, Dushanbe office $7,633 Delivered 

Tajikistan Printers/printer cartridges $1,514 Delivered 

Tajikistan Phone PABX and handsets $3,699 Delivered 

Tajikistan Wireless router, Dushanbe office $1,251 Delivered 

Timor Leste Laptop computers $11,200 Delivered 

Timor Leste Various software (MS Office, Kaspersky 

Anti-Virus, SPSS, Acrobat Prof.) 

Approx. 

$7,000 

In process 

Timor Leste Vehicles (2) $66,520 Waiver received from USAID 9/28/11.   

CARE/TL is rechecking availability of 

same model and prices given delay since 

original quotes received. 
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IV.   Status of Contract Deliverables  

Table 8. provides an updated list of the contract deliverables completed and in process since the 

beginning of the project, as per section F.2(a) of the SDPP Task Order. 

Table 8: Contract Deliverables   

Deliverable Requirement Delivery date Approved  

by client date 

School dropout prevention identification and 

analysis plan 

1.1 10/12/10  Approved 10/16/10 

School dropout prevention identification and 

analysis methodology and criteria 

1.1 10/12/10  Approved 10/16/10 

School dropout prevention identification and 

analysis of 15 programs or interventions
6
 

1.1 11/22/10 (presentation 

and written summary) 

Approved 11/22/10 

School dropout prevention identification and 

analysis draft report (including executive 

summary, cost estimates, and conclusions) 

1.2 3/10/11 Approved 3/28/11 

School dropout prevention identification and 

analysis report 

1.2 5/24/11 (COTR);  

5/27/11 (AMs) 

NA 

200 print copies of school dropout prevention
7
  

identification and analysis reports 

1.3 6/20/11 NA 

50 reports for each pilot country in required 

language 

1.3 August 2011 NA 

200 reports distributed to 4 pilot missions in 

English 

1.3 In process NA 

Power point summarizing findings of student 

dropout prevention identification and analysis 

1.4 In process NA 

List of assessment tools for each country 2.1 4/13/11 Approved 4/26/11 

List of factors each assessment tool measures 2.1 4/13/11 Approved 4/26/11 

 4 in-depth country assessment plans
89

 2.2 4/19/11 Approved 4/19/11 

 4 in-depth country assessments 2.2 In process NA 

 Inventory of existing programs 2.2 5/25/11 (draft); 

7/25/11 (final) 

Approved 7/28/11 

Grade levels and student populations most at 

risk of dropout identified in each country 

2.3 8/19/11 (Cambodia, 

Timor Leste) 

8/25/11 (Tajikistan) 

NA 

4 in-depth country assessment draft reports 2.3 In process NA 

4 power point presentations 2.4 In process NA 

Risk factors and trends for each of the 4 

countries 

2.4 In process NA 

4 stakeholder lists 3.1 In process NA 

Areas of collaboration/conflict identified and 

resolved in each country 

3.1 In process NA 

4 SDPP project oversight bodies formed 3.1 In process NA 

1 implementation work plan annually 3.5 5/20/11
10

 5/31/11 

                                                 
6
 Thirty-four (34) programs were identified and analyzed. 

7
 Two hundred and fifty (250) reports were printed. 

8
 One plan was submitted, covering all four countries, rather than four country-specific plans. 

9
 Draft and final plans submitted and approved as one. 

10
 For Fiscal Year 2011 
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V.   Monitoring and Evaluation  

The program and country Monitoring and Evaluation plans will be prepared as the pilot interventions are 

designed, after the completion of the in-depth country assessments.  

VI.   Challenges and Actions Taken  

Major challenges and actions taken to address them during the year are as highlighted below: 

 Delays in formally introducing or re-introducing SDPP to the host country government after approval 

of the contract and subsequently in establishing official project relations with government in all four 

countries had negative repercussions on the start-up of the project, including delaying initial visits by 

SDPP staff to the countries, preventing access to in-country government sources of information (for 

completion of the literature review and the data trend analysis), which in turn impacted project site 

selection and delayed the start of the in-depth situation analyses. The most significant implication of 

these delays is the inability of SDPP to introduce fully-designed interventions in the schools by the 

original target date of September or October 2011 in order to obtain two full years of data for impact 

assessment. The shorter available implementation timeframe will necessarily be taken into account as 

SDPP works to identify, implement, and evaluate interventions with the potential to impact student 

dropout within the time available.  

 Even after formal introduction of SDPP to government by the respective USAID missions, with 

support as needed by the US Embassy and/or USAID Washington, significant delays were 

experienced in securing official government recognition (e.g. signing the MOU in Cambodia, signing 

the LOC in Tajikistan) or government approval of proposed project sites (in India and Tajikistan). In 

addition, in both India and Tajikistan, the project faced a lack of enthusiasm at high levels of 

government for the project’s approach of conducting research to inform the design of project 

activities.  

 In India, a number of challenges were faced in the process of subcontracting to the project’s originally 

proposed subcontractor, due to their registration status with the government and to tax laws, only 

uncovered during the subcontracting process, which impose a significant burden on their available 

budget. Creative and USAID worked together to identify a new subcontractor as well as to understand 

and accommodate the requirements of the service tax. In addition, SDPP’s implementing partner, 

IDEAL, Creative and USAID worked together to present additional proposals to government and to 

secure permission to work, taking into account the government’s expressed concerns about the 

project’s research design.  

 The lack of quality data, absence of data at decentralized levels, lack of access to available data 

(including, in Cambodia, the requirement to purchase data), and/or inconsistencies in different data 

sources, presented a challenge in all four countries to finalizing the trend analysis and selecting the 

most suitable project sites. Field office staff, with support from headquarters, worked hard to access, 

vet, and analyze data in both conventional and other reasonable but less straightforward means. 

 As soon as required government approvals were received, SDPP had to work in all four countries 

under a very accelerated schedule to conduct the primary research activities prior to the closure of 

schools, which loomed over the exercise in all four countries. Limited time available for preparations 

and implementing the research, including translation and back-translation of all the instruments and 

instructions, recruiting and training skilled and qualified researchers and data entry operators, and 

completing data collection in the face of logistical challenges in reaching remote schools, all 

presented a major challenge. The effort to standardize instruments, data entry system, and research 

methods across the four countries with very different contexts added to the challenge. In order to 

provide adequate support to the field in carrying out the work and meeting expected standards of 

quality, all SDPP field staff, supported by HQ teams of two to four persons in each country, worked 
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together to carry out the research preparations, training, and data collection and entry concurrently in 

two countries (Tajikistan and Cambodia), immediately followed by Timor Leste and then India.  

 In both Timor Leste and India, research teams found fewer than expected dropouts from the sampled 

schools. A variety of means were used to reach its target respondent numbers, in spite of these 

challenges (e.g., in Timor Leste, additional schools were added to the sample; in India, grade four 

dropouts and those who had dropped out of grade five more than two years prior to the study were 

also added). Working closely with local community leaders and Local Assistants, in particular, 

provided very effective support in all four countries for achieving the research objectives and 

addressing the challenges encountered.  

 Because of the long lag-time between the initial identification of key staff and the approval of the 

SDPP contract, some field offices did not have a full complement of staff in place from the beginning 

of the project, although this was essential to a quick start-up. As recruitment proceeded, the staff 

deficit was addressed through the use of Creative, STS and Mathematica staff to help with the 

literature review, start-up and office set-up, hiring consultants, and calling on existing personnel of 

the partner organizations in-country (CARE, KAPE, and QUEST). Until a waiver was received, these 

strategies were further complicated by the contract regulation requiring that TCN and local employees 

and consultant compensation must adhere to the CCN scale.  

 All field offices faced challenges in identifying well-qualified staff and/or consultants in a timely 

way. Some field offices also experienced small but nevertheless important turnover of staff. The 

requirement to have USAID approval of all staff and consultants has presented challenges, though the 

issuance in quarter two of the TCN waiver and authorization of the USAID COTR to approve 

consultants and personnel greatly facilitated necessary approvals in the latter half of the year.  

 The extended CLIN2 period put pressure on the CLIN2 budget, which was originally intended to 

accommodate activities during a period of not more than six months. In addition, costs for setting up 

the primary research database were higher than budgeted, as the shortened time available for the in-

country assessments made locally-developed databases infeasible and required additional HQ-level 

personnel. Two subcontractors – KAPE and CARE – requested CLIN2 budget revisions, primarily 

due to the longer-than-expected period. KAPE’s budget was increased to cover the extra costs (and 

their CLIN3 budget reduced by an equivalent amount); CARE’s CLIN2 budget was revised to 

accommodate the changed timeframe but was able to be kept at the same bottom line level. Higher 

database costs required a revision to Mathematica’s CLIN2 budget. 

 Despite instructions to the contrary, local data collectors tended to use the “other” response category 

designation on the situational analysis instruments more often than necessary. Consequently, a large 

amount of data was recorded in the questionnaires in “other” response categories and needed to be 

recoded into other existing response categories. These data were first entered individually into Excel 

spreadsheets by field staff, and were then merged into the data files by Mathematica after field and 

Creative staff had analyzed and determined where the responses needed to be recoded.   

 Calculations to determine the number of intervention and control schools needed in order to provide 

the required statistical power to demonstrate reductions in the dropout rate have shown that the 

project will be required to significantly increase the number of schools involved in the project. Plans 

to expand coverage are being explored in each country, with potential implications for additional 

government approvals and for increased levels of staffing, budget, and logistics. 
 

 Because of delays in start-up and other unforeseen demands, the project has fallen seriously behind 

schedule.  Interventions anticipated for introduction into the schools in September 2011 in Tajikistan 

and October 2011 in Cambodia are unlikely to occur until the second quarter of FY2012 or later 

depending on the intervention. This means that only one full year of interventions will be tracked in 

these schools before the closeout date in September 2013. 
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VII. Major Activities Planned for Next Quarter  

Major activities planned for next quarter (October – December 2011) include: 

 Complete training, data collection, data entry, cleaning, and analysis in 32 schools in India. 

 Draft country-specific assessment reports, to include primary research results. 

 Continue ongoing strengthening of linkages with the MOE and other stakeholder organizations in 

preparation for the establishment of the coordinating bodies/working groups in each country. 

 Conduct design consultation workshops in Cambodia, Tajikistan, Timor Leste, and (time-permitting,) 

India (to include presentation of key findings of literature review, inventory of polices/programs, and 

primary research in; working with stakeholders to design, plan, and budget pilot interventions) 

 Begin developing overall plan for collecting, evaluating, and validating data for the project 

(Performance Monitoring Plan), including M&E plans for each pilot country. 

 Continue to develop power calculations and other elements of the evaluation design. 

 Complete recruitment and orientation of remaining field staff. 

 Equip satellite project offices in all four pilot countries; establish field offices in Bihar and Ermera. 

 Complete vehicle procurement (Timor Leste).  

 Submit remaining requests for personnel approvals to USAID. 

 Seek USAID approval for the SDPP website. 

 Draft SDPP workplan for year two. 

VIII. Accrued Expenditures  

Expenditures accrued during the fiscal year, by country and by line item, are as shown in the table below. 

 

 

Country   

Description Cambodia India Tajikistan Timor-Leste TOTAL 

Direct Labor         135,092       141,771         262,211          122,692             661,765  

Fringe Benefits           45,772         43,740             78,718            41,315             209,546  

Travel and Per Diem           19,722         24,083             82,751              4,804             131,359  

ODCs             8,031           7,762           156,238              5,609             177,640  

Subcontractor         479,961       169,774           153,424          584,349          1,387,508  

Project Activities               516             516             15,587                516               17,136  

Overhead           52,668         50,716           100,233            47,652             251,269  

G&A         126,099         74,522           144,358          137,179             482,158  

Fixed Fee           43,393         25,644             49,676            47,206             165,920  

TOTAL        911,255     538,527  

       

1,043,196         991,322         3,484,300  
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Appendix 1. Media Coverage of SDPP, Fiscal Year 2011 

 

 On December 22
nd

 and 23
rd

, two local newspapers “Asia Plus” and “Khovar” published an article 

entitled “United States and Tajikistan collaborate to keep children in school” in both English and 

Tajik, reporting on USAID’s meeting with the Ministry of Education about the SDPP program.  

 An interview with SDPP Tajikistan Country Coordinator Naimova was broadcast on Radioi Ozodi 

(Radio Freedom) on December 24
th 

 in which she informed  listeners about the SDPP program in 

Tajikistan. 

 A press release marking the signing of the LOC between Tajikistan’s MOE and USAID was 

prepared by USAID and Creative, and appeared in numerous local newspapers and websites, 

including the U.S. Embassy website and Facebook page. See, for example:   
 

http://news.tj/ru/news/vsemirnyi-bank-dolozhil-rakhmonu-o-pervykh-rezultatakh-ekspertizy-proekta-rogunskoi-

ges (in Russian) 

http://news.tj/ru/news/usaid-pomozhet-minobrazovaniya-tadzhikistana-vernut-detei-v-shkoly (in Russian) 

http://origin-rus.ozodi.org/content/USAID_tajikistan_program_schools/24097755.html (in Russian) 

http://www.pressa.tj/news/v-tadzhikistane-otsev-uchashchihsya-iz-shkol-vzyat-pod-kontrol-minobrazovaniya-i-

usaid (in Russian) 

http://www.bbc.co.uk/tajik/institutional/2011/04/110426_zkh_education_usaid.shtml   (in Tajik) 

http://www.bbc.co.uk/tajik/institutional/2011/05/110511_zkh_usaidaids_education.shtml (in Tajik) 

 Following USAID/Washington Bureau for Legislative and Public Affairs (LPA) approval, Kosal 

Chea, KAPE’s SDPP Country Coordinator in Cambodia, was interviewed on Radio Free Asia, 

along with three representatives from the Provincial Offices of Education where the project will 

operate. The interviews, which aired on June 8, focused on the objectives of SDPP and in particular 

on the research activities which were underway. The program highlighted the importance of the 

project in achieving the goal of the government to ensure all students complete their basic 

education.   

 Wide coverage of the newly-approved SDPP program and upcoming research in India was covered 

in the leading local, Hindi-language newspaper. 

 
 

 

 

http://news.tj/ru/news/vsemirnyi-bank-dolozhil-rakhmonu-o-pervykh-rezultatakh-ekspertizy-proekta-rogunskoi-ges
http://news.tj/ru/news/vsemirnyi-bank-dolozhil-rakhmonu-o-pervykh-rezultatakh-ekspertizy-proekta-rogunskoi-ges
http://news.tj/ru/news/usaid-pomozhet-minobrazovaniya-tadzhikistana-vernut-detei-v-shkoly
http://origin-rus.ozodi.org/content/USAID_tajikistan_program_schools/24097755.html
http://www.pressa.tj/news/v-tadzhikistane-otsev-uchashchihsya-iz-shkol-vzyat-pod-kontrol-minobrazovaniya-i-usaid
http://www.pressa.tj/news/v-tadzhikistane-otsev-uchashchihsya-iz-shkol-vzyat-pod-kontrol-minobrazovaniya-i-usaid
http://www.bbc.co.uk/tajik/institutional/2011/04/110426_zkh_education_usaid.shtml
http://www.bbc.co.uk/tajik/institutional/2011/05/110511_zkh_usaidaids_education.shtml
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Appendix 2. Country Assessment Timetable 

 

Activity Tajikistan Cambodia Timor Leste India 

Pre-visit 

training 

May 14 

(6 team leaders) 

May 9-10 

(3 focal points and KAPE 

staff) 

June 14, 16 

(6 team leaders) 

September 23 

(7 team leaders, 2 

supervisors, SUNAI 

project manager) 

Pre-visits to 30 

sampled 

schools 

May 15-21 May 11-12, 18-24 May 23-June 9 September 26-

October 1 

Data collection 

training 

May 23-28 

(24 data collectors, 

6 team leaders, 

plus Creative TJ 

staff) 

May 30-June 4 

(38 data collectors, team 

leaders, data entry clerks, 

government focal points, 

and KAPE staff) 

June 19-24 

(24 enumerators, 7 

team leaders, 8 data 

entry clerks) 

Scheduled October 

Data collection 

from 30 

schools (35 in 

Timor Leste) 

June 1-10 

(6 in Baljuvon, 9 in 

Temurmalik, 15 in 

Vose) 

June 6-18 

(14 in Battambang, 8 each 

in  Pursat and Banteay 

Meanchey) 

27 June – 9 July 

(10 in Bobonaro, 13 

in Ermera, 7 in 

Liquica)  

July 15-22 (4 in 

Bobonaro, 1 in 

Ermera, 

Scheduled October 

Data entry 

training 

June 20-22  (8 

clerks) 

June 13 (8 clerks) July 2 (7 clerks) Scheduled October 

Data entry Started June 24 Started June 15 To start in July Scheduled October 
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Appendix 3. Materials for In-Country Assessment Training 

# Document # Document 

1 Registration form 33 Interview guide:  Teachers 

2 

Training program (in-country assessment training plan) 

34 

Methods:  How to interview school 

personnel (teachers and school 

administrators) 

3 Training agenda overview (purpose and program) 35 Profile card:  Teachers (2) 

4 SDPP overview 36 Questionnaire: School Administrators 

5 

Research activity overview (research question and 

approach) 37 
Interview guide:  School Administrators 

6 Methods and instruments overview 38 Profile card:  School Administrators (2) 

7 Ethics, etiquette, and confidentiality 39 Questionnaire: Community Groups 

8 Confidentiality form 40 Interview guide:  Community Groups 

9 

Team assignments (organization and roles and 

responsibilities) 41 
Methods:  Community Groups 

10 Field visits overview 42 Profile card:  Community Groups (3) 

11 How to interview (General) 43 School visit (day of visit) 

12 How to interview women and girls 44 Contact list 

13 
Interview exercise 

45 

Team Assignments (assigning members to 

province/district) 

14 How to fill out instruments 46 Team schedules 

15 Concepts (master slide) 47 Material List 

16 Questionnaire: At-risk student 48 Data security 

17 Interview guide: At-risk student  49 Questionnaire: Local Education Officer 

18 Methods: At-risk student 50 Interview guide:  Local Education Officer 

19 Profile card: At-risk student (2) 51 Handling instruments 

20 Questionnaire: Dropout 52 Policy Handout 

21 Interview guide: Dropout   

22 Methods: Dropout   

23 Profile card: Dropout (2)   

24 Questionnaire: Parents/Guardians of at-risk students   

25 Interview guide:  Parents/Guardians of at-risk students   

26 Methods:  Parents/Guardians of at-risk students    

27 Profile card:  Parents/Guardians of at-risk students (2)   

28 Questionnaire: Parents/Guardians of dropouts   

29 Interview guide:  Parents/Guardians of dropouts   

30 Methods:  Parents/Guardians of dropouts   

31 Profile card:  Parents/Guardians of dropouts (2)   

32 Questionnaire: Teachers   
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Appendix 4. Agenda: School Dropout Intervention Consultation Workshop  

Time Agenda Description of Activities Materials (PPT, Exercise, Handout) 

8:30-

9:00 
 Registration  

 Coffee, Tea 
 Registration Form 

9:00-

9:45 
 Welcome and introductions 

 Workshop Purpose/Organization 

Opened by national and local MOE reps and USAID, as 

available 

PPT: purpose, organization, agenda  

9:45-

10:45 
 Overview of SDPP  

 Dropout Trends Worldwide 

 Dropout Trends in [country]  

Purpose and activities (including contributing to the evidence 

base) 

View of dropout worldwide and importance 

(address research and need for rigor of monitoring and 

evaluation) 

PPT: SDPP Overview 

PPT:  Dropout worldwide status 

PPT: Trend Analysis 

Handout:  Trend Analysis paper 

10:45-

11:00 
Break 

  

11:00-

13:00 
 What causes dropout in [country]? 

 Causes of Dropout Worldwide  

 Causes of Dropout in [country]: 

Finding from SDPP Situational 

Analysis  

“Shout-out” from participants 

Presentation on worldwide causes 

Situational Analysis methods and findings 

 

PPT: Dropout causes worldwide 

PPT: SA Methods and Findings 

Handouts: Literature review 

13:00-

14:00 
Lunch 

  

14:00-

15:00 
 Dropout Prevention Interventions 

Worldwide: What we know  

 Dropout Prevention Policies and 

Programs in [country]  

“Shout out” on interventions 

What we know about dropout prevention (interventions 

proved, disproved, promising, potential interventions in terms 

of impact) and the methodology we used to assess the evidence 

What has been done in-country to address dropout  

Review key data tables from their country 

PPT: Interventions that work or don’t 

organized by problem area 

PPT:  summary of major policies and 

programs 

Handout:  Policy and Program Inventory 

15:00-

16.45 
 Group Activity:  Identify and 

Rank Potential Dropout 

Prevention Interventions  

 

Outline of  considerations and country SA findings (refer to 

previous slides)  

Tasks: (1) identify responsive interventions based on SA data 

and rationale (2) Rank order interventions 

PPT: List of considerations (contract 

constraints and training pre-condition) 

PPT:  Instructions (select top 10, then 

top 5) 

Form: for intervention ranking and 

rationales 

(15:45) Working Break   

16:45-

17:45 
 Plenary: Group Presentations and 

Discussion 

 Present rankings 

 Facilitator Guide 

17:45-

18:00 

Closing Summary of day 

“Shout out” on What did you learn?  

Thanks 

 



School Dropout Prevention Pilot Program Annual Progress Report (October 2010-September 2011) Page 37 

8:30-

8.45  
 Review of previous day 

 Today’s program 

  

8.45-

10:00 

 

 Revisit highlights of the SA Contract requirements and constraints  

Other criteria: (duration, impact, measurability, 

implementation ease,  replication)  

Menu of Intervention 

PPT: summary slide of findings 

PPT: Constraints and criteria 

PPT: Menu 
 Design Parameters and 

Considerations  

 Menu of Interventions 

10:00-

10:45 
 Group Activity: Identification and 

Shortlist of Interventions 

Prioritize interventions based on menu  Instructions 

Menu 

Form 

10:45-

11:00 

Break   

11:00-

13.00 
 Impact Evaluation Design (for 

education interventions) 

 

Participants will understand why experimental designs are 

preferred for impact evaluations and how it affects intervention 

selection.  

 

Random Assignment Game 

 

PPT:  Not a lot of good evidence on 

effectiveness of interventions to reduce 

dropout (internationally); SDPP will 

contribute to the evidence base. 

What is an experimental design and 

what is not? What do experimental 

designs offer that non-experimental 

designs do not?   

What is a counterfactual? 

Brief demonstration of random 

assignment. 

13:00-

14:00 

Lunch   

14:00-

15.30 
 Review of Shortlisted 

Interventions 

 Group Activity: Advantages and 

Disadvantages of Possible 

Interventions  

 

 

Listing of potential advantages as well as difficulties of each 

proposed intervention possible solutions 

Criteria 

Instructions 

Form 

15.30-

15:45 

Break   

15:45-

16:30 
 Plenary: Group Reports  on 

Intervention Advantages and 

Disadvantages 

 Facilitator’s guide 

16:30-

17:30 
 Plenary: Discussion and  

Prioritization of  Interventions 

 

Revisit guidelines and constraints  

17:30-

17:45 
 Closing Summary of day: What did you learn? Shout out  

Thanks 
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8:30-

9:00 
 Review of previous day 

 Today’s program 

  

9:00-

10:45 
 Group Activity: Intervention 

Conceptualization and Design 

 

Break into groups and give each group one priority 

intervention to work on  

 Description of activities 

 Resources needed 

 Role of school, community, government 

 Coordination with other partners 

Etc. 

Instructions 

Template/Form 

10:45-

11:00 
Break 

  

11:00- 

13:00 
 Plenary: Group Presentations and 

Discussion 

 

 Facilitator’s guide 

13:00-

14:00 
Lunch 

  

14:00-

16:00 
 Impact Evaluation Design and 

Measurement  

 

Specific research needs: indicators, data source, how to 

randomize, focus (or not) on at risk population)  

 Definition of target population: all students or “at-risk” 

students? 

 If “at-risk” students, how do we define for ease of 

identification (for intervention and evaluation)  

 Unit of Random Assignment (and tradeoffs) 

 Potential impact of interventions (% change in dropout) 

 Measurement of Impact:  Dropout 

Need for a consistent definition (within grades, between 

grades, etc.) and data collection strategy. What will be our 

numerator and denominator?  How will we collect our data? 

PPT: just a few slides 

To illustrate the first 4 bullets, we’ll pull 

from our power calculations. 

 

Consider working groups (school level 

versus central level staff) that can think 

about the different levels of data/records 

available to track student dropout (eg, 

national, regional, district, school level) 

 

What other information is available at 

the student level? Performance, etc.? 

 

16:00-

16:15 
Break 

  

16:15-

17:00 
 Next Steps for Intervention 

Development 

Next steps: 

 Technical design groups 

 Who are the experts?   

 Who should we meet with? 

Questions to ask; more information required 

Facilitator’s guide 

17:00-

17.15 
Closing 

Summary of day:  What did you learn? Shout out 

Thanks 
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